

Status of the Projects Under Jaga Mission

SI No.	Ward No.	Name of the Slum	Name of the Project	Work Status	Name of President	Mobile no of President	Name of Secretary	Mobile No. of Secretary	Name of the CO
1	8	Kalupada	Const. Of RCC Drain with Covered Slab from Main Road to Jagyan Mandap at Kalupada	Progress	Jarana Sethy	7504204263	Kusum Suna	Not Available	Premalata Nayak
2	8		Const. Of Paved Road from Dilu House to Jagyan Mandap House at Kalupada	Not Started					
3	8		Const. Of Paved Road from Main Road to Dilu House at Kalupada	Not Started					
4	8	Chakrabati Pada	Const. Of Paved Road from Banion Tree to Alekh Dip House at Chakrabati pada	Not Started	Suresh Ch Behera	9090651684	Sasmita Dakua	9090161810	Premalata Nayak
5	8		Const. Of RCC Drain with Covered Slab from Banion Tree to Alekh Dip House at Chakrabati Pada	Not Started					
6	8	Brundabatipada	Const. Of Paved Road from Research Office back side to Hanuman Temple VSS Club Chowk at Brundabatipada	Not Started	Reta Meher	9556303868	Sujata Sahu	Not Available	Premalata Nayak
7	8		Const. Of Paved Road from Research Office back side to Hanuman Temple VSS Club Chowk at Brundabatipada	Not Started					
8	8		Const of RCC Drain with Covered Slab from Research Office back side to H.I.W. Guest House at Brundabatipada	Progress					
9	8	Falsa Kanta	Const of Paved Road at Falsakanta	Progress	Manali Panigrahi	8342013214	Sabitri Bag	7077404701	Premalata Nayak
10	8		Const of RCC Drain at Falsakanta	Not Started					
11	8	Gujatal	Const of Paved Road at ITI Gujatal	Not Started	Golap rani Pattanaik	700802445	Bikramadiya Maharana	7751816838	Premalata Nayak
12	8		Const of RCC Drain at ITI Gujatal	Not Started					
13	8	Keutpada	Const of Paved Road with Small Drain at Keutpada	Not Started	Barsa Behera	7751857606	Sanjukta Bhoi	8917527675	Premalata Nayak
14	8		Const of Paved Road at Keutpada	Completed					
15	9		Const. Of Paved Road from Santosh Gaouda House to Bhagaban Patanaik Huse, Babu Mohanty To Sukanta Behera , Ramachandra House to Kuna Swain House and Ramesh Pollai House to Bhagabati Medical Store at Malipada	Completed			Richnuriva		

16	9	Malipada	Const of RCC drain with Cover Slab from Ramkrus Maharana House to Hiralal Behera, Hadibandhu Mahakud House to Hari Pradhan , Panchanan Gouda house to Akash Sahu and Nilanchala Patanaik t Bhajaram Gouda House at Malipada	Completed	Sudhanu Rout	7683900755	Usharupiya Behera	Not Available	Premalata Nayak
17	9	Goudpada	Construction of RCC Drain from Existing Drain to Dasarath House and Iswar Pradhan House to Nitya Suna House at Goudpada	Not Started	Archana Sahanti	7008531400	Mamata Gouda	Not Available	Premalata Nayak
18	9	Kadampada	Const of RCC drain from Jayanti Mahanand house to Riyaz khan, Geeta Dakua to Gangadhar Swain, Gangadhar Das to Kumbu House, Raghunath Panigrahi t Pathani House, Jaga Gouda to Pradip Seth, Sarthi Munda to Parwin Soni House at Kadampada	Not Started	Manjulata Kanjiya	Not Available	Basanti Panigrahi	7504645403	Premalata Nayak
19	9		Const. Of Paved Road from Jayanti Mahanand House to Riyaz Khan, Gangadhar Swain to Niru Sharma House, Susanta Behera house to Trinath Behera House at Kadampada	Not Started					
20	9	Panitankipada	Construction of RCC drain from Ganesh Badei House to Pitabash House, Kishor Chhura House to Rajkumari Dash House, Budhu Nag House to Bhata House & Abhina Bag House to Pitabasha Panda House at Pani Tanki pada	Not Started	Bablu Sigh	8637270866	Deepak Nag	Not Available	Premalata Nayak
21	9		Construction of Road from Trinath Rajhans House to Ramesh Suna, Rajesh Rao Back to Nilanchal, Sabita Sarbang to Bali Nag, Debcharan to Rajkumar Majhi, Fakira to Chaturbhuj Patra and Parbin Singh House to Gyanaranjan House at Panitanki Pada	Not Started					
22	9		Construction of Paved Road from Bholanath Bag House t Ganesh Badhei House at Panitankipada	Not Started					
23	9	Gurudwarapada	Const of Paved Road from Maniram Thakur House to Madhu Jena House & Drain from Maniram Thakur House to Public Toilet at Gurudwarapada	Not Started	Sunita Nag	7325875108	Jeetu Barik	Not Available	Premalata Nayak
24	9	Nua Bazar	Const of Paved Road from Rajma Sethy House to Sudarshan Padhi House, Rajma Sethy to Gurudeb Sahu House and Drain from Rajma Sethy House to Ajit singh Mudak House at Nuabazar	Completed	Subhalaxmi Mohanty	9078310151	Jyoshnarani Sahu	9668482052	Premalata Nayak

25	10	Machhapada	Const of Paved Road from Pradip Mallik House to Biju Behera , Jethu Nag House to Santosh Chhatria , Main Road to Kailash Das House at Machhapada	Not Started	Sairendri Nag	9668676084	Kabita Panigrahi	Not Available	Premalata Nayak
26	10		Construction of RCC Drain from Pradip Mallik House to Biju House and Durga Bahadur House to Mahanta Sir Huse at Machhapada	Not Started					
27	10	Christian pada Mery	Const of Paved Road from Prafulla Sika Huse to Deba Tandi Huse, Premachhatria to Gopal Surma House at Christian Pada Mery	Not Started	Trupta Bag	7008405998	Sephali Sethy	9556313312	Premalata Nayak
28	10		Construction of Paved Road from Dinesh Agarwal House to Sanjib Raiba Nag House to Rashmi Chhatria Mery Anganbadi to Baydal Suna at Christian pada mery	Completed					
29	10		Construction of Paved Road from Suleman Majhi House to Padmini Bag, Pradip Nanda House t Kasturi Nanda House, Jayamani Koushal House to Akhya Kanher, Bisakarni Chhatria House Prema Chhatria House at Christian pada mery	Completed					
30	10		Construction of RCC Drain from Suleman Majhi to Sada nanda Huse, Anup Nag Huse to Susanta Suna and Kalyub Huse to Main Road at Christian Pada mery	Not Started					
31	10		Construction of RCC Drain from Prafulla Sika House to Deba Tandi, Dinesh Agarwal to Surya Barik, Tower to Gulthu Chhatria, Pradeep to Kasturi Nanda House at Christian Pada mery	Not Started					
32	10	Christian pada Mother	Construction of Paved Road from Dinesh Jal House to Roshan Kumar, Rosan to Fazalu Sekh, Mithisila Nag to Timira Deep, Sanjiv Kumar to Main Road, Lata Chhatria to Bahan Suna, Tapis Kumar to Main Road, Tapis Kumar to Main Road, Krishna to Main Road, New Anganbadi to Main road at Christianpada Mother Slum	Not Started	Imodini Nag	9861418037	Pratibha Bagh	7377135920	Premalata Nayak
33	10		Const of RCC Drain from Dinesh Jal to Rosan Kumar, Timira Deep to Bibhudutta Nag, Sanjiv Kumar to Main Road, Sume Tandi to Main Road, Rulu Nag to Mother Teresa end, Jasan kumar to Purendra Nag House at Christianpada Mother Slum.	Not Started					

34	10	Thana Pada	Const of Road From Sambhu Choudary House to Main Road & kil Suna House to Dhananjaya Mahaling House at Thana Pada	Not Started	Banita Banchor	9040880112	Sujata Kumbhar	7735276886	Premalata Nayak
35	10		Const of Road from Ajit Behera House to Sibaram Muni Huse Rakesh Badi House to Puran Bag House& Hanuman Mandir to AWC at Thana Pada	Not Started					
36	10		Const of Drain from Susanta Sunari House back t Sambhu Chaoudhary Huse & Menka Kumbhar House back to Sahu House back at Thana Pada	Progress					
37	10		Const f Drain from Main Road To Binay Naik House, Balia House to Prassna Mhanty Huse & Menka Kumbhar House to Sahu House Back to Thana Pada	Progress					
38	10		Const of Drain form Tejbati Sethy House Back to Rama House and Cnst of Drain from Menka Kumabhar House back to Sahu House at Thana Pada	Progress					
39	10	Tara Singh Pada	Const of Drain from Old Club t Mana Haripal, Mayahari Mahanand House to Surati Koushal Huse, Hira BAG TO akhya Sahu & Tuna Tandhi House at Tarasingh Pada	Not Started	Subarna Dip	7683912033	Jharana Tandhi	8117852872	Premalata Nayak
40	10		Const of Road From Prakash Tandhi House to Rasika Santosh Haripal House to Kuni Kumbhar Natu Nag to Anil Kandha House at Tarasingh pada	Not Started					
41	10		Const of Drain from Biswamitra Suna to Durga, Prakash Tandhi to Man Haripal, Santosh to Luni Kumbhar, Malia Barik back to Kabita Bhosagar Kanta to Rajesh tandi House at Tarasingh	Not Started					
42	10		Construction of Drain From Natu Bag to Anil Kanda, Sumanta Kumbhar to Birendra Panigrahi House, at Tarasingh Pada	Not Started					
43	10		Const of Road from Akhya Sahu to Old Control, Bhabesh Nag to Main Road, Santosh Naik house to Tankadhar Suna, Old Control to Kanta Mahanand, Hardia House to Gopal Pal at Tarasingh Pada	Not Started					
44	11		Construction of Drain at Bhangamunda Slum	Not Started					

45	11	Bhangamunda	Construction of Paved Road at Bhangamunda Slum	Not Started	Yamin Begum	6371560519	Lalita yadev	7381728692	Premalata Nayak
46	11	KapuPada	Construction of Drain From Aman Tarzan House To Sukanti & Subal Mahakud To Mohanty House, At Kapupada,Hirakud, W.No 11	Progress	Sujata Maharana	7205759197	Rajeswari Chhattria	8455814596	Premalata Nayak
47	11		Construction of Drain From Srikanta Khadia House To Kumbhar Bhoi & Sulochana House To Ganesh House, At Kapupada,Hirakud, W.No 11	Not Started					
48	11		Construction of Road From Hemanta Kumbhar House To Masi Hemram House At Kapupada,Hirakud, W.No 11	Completed					
49	11		Construction of Road From Rabindra Tarzan House To Coal Road & Ajodhya Lama House To Jyosna Dharua, At Kapupada,Hirakud, W.No 11	Completed					
50	11		Construction of Road From Susama Kumbhar House To Main Road & Digal Dahanga To Tubewell, At Kapupada,Hirakud, W.No 11	Completed					
51	11	Laripada	Construction of paved road From Patu Bhaina Side Tube Well To Pada Back Side & Drain From Nrusingha Taria House To Chitrasen Kour House At LariaPada Slum W.No 11, Hirakud.	Not Started	Manharan Chouhan	7978796237	Ramnibash Kanwar	Not Available	Premalata Nayak
52	11	Naradihi	Const. Of RCC Drain from UMA House to Rajani, Sarat t Anik, Bhabani to Bharat	Progress	Swarnapriya Behera	7008560115	Jema Mallick	Not Available	Premalata Nayak
53	11		Construction of Road From Anamjugunia House To Bhabani Barik House At Naradihi,Hirakud, W.No 11	Not Started					
54	11		Construction of Road From Bhabani Barik To Uma Kumbhar House, At Naradihi,Hirakud, W.No 11	Completed					
55	11		Construction of Road From Bhabani Barik To Uma Kumbhar & To Bishnu Babu House, At Naradihi,Hirakud, W.No 11	Completed					
56	11		Construction of Road From Gateswar Bhoi To Basudev, Sidhanta Khadia To Sahadev House At Nimpali, Hirakud, W.No 11	Not Started					

57	11	Nimpali	Construction of Road From Ramesh Bhoi House To Debendra Dehuri, Rajesh Khadia To PadaSchool, Sibani Bhoi To Santosh House At Nimpali,Hirakud, W.No 11	Not Started	Sanjay Knaaia	8658432605	mandeep Knaaia	/00846/452	Premalata Nayak
58	11	Saplahara	Construction of paved road From Bhakta Gardia House To Manoranjan, Dukhanasan House To Kanchan Mirdha & Drain From Sitaram Mirdha House To Manoj Sahu, Radha Mohan To Fakira Suhura House At Saplahara Slum W.No 11, Hirakud.	Complete(only road complete drain will start)	Janwajaye Parida	8658450880	Himnashu Sekhar Churia	72052012114	Premalata Nayak
59	11		Construction of paved road With Drain From Bisakha Behera House To Bijay Mohanty & Drain From Sasmita Mirdha To Kalyan Mirdha House At Saplahara Slum W.No 11, Hirakud.	Not Started					
60	11	Tikrapada	Construction of Road From Bishnu Oram House To Sarbeswar Pradhan & To Jagdish Oram House At Tikrapada, Hirakud, W.No 11	Not Started	Kunja Bihari Deep	7008118082	Rinku Meher	7008541489	Premalata Nayak
61	11		Construction of Road From Udaya Charan House To Bishnu Oram House At Tikrapada, Hirakud, W.No 11	Not Started					
62	11		Construction of Road From Hanuman Temple To Church House & Nila House To Meher House At Tikrapada, Hirakud, W.No 11	Not Started					
63	11		Construction of Road From Ramesh Khadia House To Pardeshi Barla House At Tikrapada, Hirakud, W.No 11	Not Started					
64	11	Vejrपाली	Construction of Drain From Transformer To Raghunath Behera, Ranjeet Maker To Nepal Khadia & Nityananda Behera House To Cenal Culvert Last At Vejrपाली Slum, W.No 11, Hirakud.	Progress	Lalita Behera	9777467112	Kishore Kumar Mirdha	7377575801	Premalata Nayak
65	11		Construction of Paved Road From Nua Hirakud Hanuman Temple To Main Road, Hrusikesh DhareI To Pond, Naren Oram House To Dina Oram House & Bisikesan Mirdha To Kalpana Mirdha House At Vejrपाली Slum, W.No 11, Hirakud.	Completed					
66	11		Construction of Paved Road From Sardhapali Tube Well To Deka Pada At Vejrपाली Slum, W.No 11, Hirakud.	completed					
67	11		Construction of paved road From Sardhapali Tube Well To Deka Pada At Vejrपाली Slum, W.No 11, Hirakud. (Part 1).	completed					

68	11	Larpankh Khadia Pada	Const. Of Road from Satrugan house to Shakti Temple at Larpankh Khadiapada	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
69	11		Const of Road from Rajkumar Singh House to Satrugan Guru, Harijan Balaram Mantri to Railway line at Larpankh Khadia pada	Not Started					
70	11		Const of Road from Mukul Khadia to Pandey House & Munna Khadia to Narrotam house at Larpankh Khadia pada	Not Started					
71	11		Const of Drain Hrushikesk House tp Pada last at Larpankh Khadia pada	Not Started					
72	11	Bhangamunda Harijanpada	Const of Road from Manoj barik House and Haldhar Suna to Biren Majhi at Larpankh Bhangamunda	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
73	11		Const. Of Road from Satrugan house to Shakti Temple at Larpankh Bhangamunda	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
74	11		Const. Of Road from Kripal Sahani house to Ram Dulari sahani at Bhangamunda	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
75	11		Const of Road from Chandan Mahanta House to Gitanjali Mishra House & Binodini Sahani House to Sanjib Sahani house at Bhangamunda	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
76	11		Construction of Drain From Maniram House to Samaru House & near by at Bhangamunda	Not Started	Lalan Singh	9090760713	Mitrabhanu Sahu	Not Available	Premalata Nayak
77	12	Rajapada	Const of Paved Road from Main Road to Anand Minz House, Daktar Oram House to Main Road @ Hiro Oram House to Edwen Tirky House at Rajapada	Not Started	Bharat Chandra Bhoi	8260632210	Rajendra Oram	Not Available	Premalata Nayak
78	12		Const of Drain Infrnt of Anganwadi between Bibhisan & Jaganath House Manash Mishra to Jadu Oram through Manas Mishra Jadu Oram House to Pump House & to New Drain at Raja Pada	Not Started					
79	12	Nua Jamada	Const f Road frm Pond to Kunu Seth and Bachan Chatria House to Main Road at Nua jamada	Not Started	Dabhati Maibi	977727260	Sacmita Seth	9178250822	Premalata Nayak

Sl. No.	Year	Location	Description	Status	Beneficiary Name	Mobile No.	Beneficiary Address	Beneficiary Phone No.	Beneficiary Name
80	12	Nua Jamada	Const of Drain from Sudam Majhi House t Dinabandhu Pradhan House at Nua jamada	Not Started					
81	12	Sahaj Bahal	Const of Road from Sadu Mirdha House to Ajay Mirdha Sadanand Mirdha House t Hrushikesh Minz, School to Sandhu Mirdha, Dina to Srimati & School pada way to Dungri Pada at sahaj bahal	Completed	Narendra Mirdha	7894207940	Satyananda Kanta	Not Available	Premalata Nayak
82	12	NuaGujatal	Const of Road from Laba Karali House to Girdhari House at NuaGujatal	Progress	Deepak Bhoi	6372738964	Abani Kanta Bhoi	82606095507	Premalata Nayak
83	12		Const of Drain From Sripati Pradhan House to Arjun Deep & Krishna House to Basin Khan at Nua Gujatal.	Not Started					
84	12	Silipathar	Construction of Drain from Duryodhan House to Dileswar Mahanand House at Silipathar	Not Started	Ketaki Kanta	7077251433	Puspa Bag	8018874226	Premalata Nayak
85	12		Construction of Road from Suresh House to Madhaba Singh House to Pond at Silipathar	Not Started					
86	12		Constructin of Road from Asta Bag House to Kunu Mahanand to pond at Silipathar	Not Started					
87	16	Bhuliapada	1.Construction of Culvert at Bhuliapada, Meherpada	Not Started	Santosh Meher	9090002291	Geeta Meher	7077085981	Madhumita Panigrahi
88	16		.Repair of Drain at Bhuliapada, Meherpada	Not Started					
89	16		3.Repair of Drain at Bhuliapada, Meherpada	Not Started					
90	16		4.Repair of Road at Bhuliapada, Meherpada	Not Started					
91	16		5.Construction of Paved road from Deba Mel house to Jayadev Bishi at Bhuliapada, Meherpada	Progress					
92	16	Gingirapada	1.Construction of Drain	Not Started	Balbinder Kaur	7809407303	Mala Dash	6372375114	Madhumita Panigrahi
93	16		2.Construction of Paver Road	Not Started					
94	16		3.Construction of RCC Drain	Not Started					
95	16	Kustapada	1.Repair of Road with drain at Kustapada	Completed	Sabita Meher	8249969564	Kishore Meher	9937948009	Madhumita Panigrahi
96	16	Majhipada, Badabazar	1Construction of Paved Road at Majhipada	Progress	Bhagabati Bishi	7735335051	Bhagyashree Gardia	9692019182	Madhumita Panigrahi
97	16		2.Constructions of drain, Culvert and Road near Ramayangali	Not Started					
98	16	Tiwari Gali	1.Construction and Repair of Road and Drain at Tiwari Gali	Not Started	Naina	7847884064	Rashmi Jagdala	7847960515	Madhumita Panigrahi
99	16	Sunari	1.Construction of Paved road at Sunari Dhobapada	Not Started	Rakesh Padhan	8249728792	Anupama	6372972917	Madhumita Panigrahi
100	16		2.Construction of Drain at Sunari Dhobapada	Not Started					

101	16	Dhobapada	3.Construction of Paved road at Sunari Dhobapada	Not Started			Mohanty		
102	16		4.Construction of Drain at Sunari Dhobapada	Not Started					
103	16	Madhab bandh	Construction of Paved Road at Madhab bandh	Completed	Gobinda Meher	9348522280	Prtabasa Sahu	8917552571	Madhumita Panigrahi
104	16		Construction of Paved Road and Drain at Madhab bandh	Completed					
105	18	Behera Munda	Const of Drain at Beheramunda	Not Started	Asaswini Chhatria	9692482578	Kanchan Nayak	8658239937	Madhumita Panigrahi
106	18		Repair of CC Road at Behera Munda	Not Started					
107	20	Ranibandha	Construction of Paved Road with Drain & Repairing of Damag Drain at Ranibandha	Completed	Sehanti Sunian	8260959239	Ramakanta Khadia	8327739287	Sasmita Rani Dalai
108	22	Manikmunda	1.Const. of CC Road & Drain at Manikmunda	Completed	Sanjeeta Sahu	6371851197	Arundhati Sahu	9937478528	Sasmita Rani Dalai
109	22		2.Repair of CC Road Manikmunda	Completed					
110	22	Nandaram Tank	1.Const. & Repair of drain at Nandaram Tank	Completed	Kabita Bhanja	7008925915	Rubi Nahak	8917442134	Sasmita Rani Dalai
111	22		2.Repair of CC road at Nandaram Tank	Completed					
112	22	Samaleswari Colony	1.Const. of CC Road & Drain at Samaleswari Colony	Progress	Sangita Swain	9668135955	Renu Thakur	9040577181	Sasmita Rani Dalai
113	22	L I C Colony Modipada	Const of CC Road at LIC Colony	Progress	Jharana Nayak	6372099796	Pushanaji Khadia	9777509099	Sasmita Rani Dalai
114	22		Const. Of CC Road at LIC Colony	Not Started					
115	23	RohidasNagar Chamarpada	1.Constrction of CC Road at Rohidasnagar	Not Started	Lilima Meher	7788831707	Gouri Meher	9938555779	Sasmita Rani Dalai
116	23		2.Constrction of drain at Rohidasnagar	Completed					
117	23		3.Repair of CC Road and drain at Rohidas Nagar	Progress					
118	23	Nandini Clony	Repair of CC Road at Nandini Colony	Completed	Japamali Pagad	6371882057	Subarna Kuar	7608985666	Sasmita Rani Dalai
119	23		Const of Drain at Nandini Colony	Completed					
120	24	Pattnaik Pada	1.Construction of Culvert at Pattnaikpada	Not Started	Sabita Jena	8658351965	Brundabati Padhan	7898801057	Madhumita Panigrahi
121	24		2.Repair Road and drain at Pattnaik	Progress					
122	24	Malibagicha	Construction of Road and Drain from Subasini Kothar house to Rudra Barik House	Not Started	Laxmi Choubey	7751928372	Mithila Parida	Not Available	Madhumita Panigrahi
123	24		Const of Road near Rukuni Saha House	Completed					
124	24		Const of Road and Drain from Brajamohan house to Akshya Parida House	Completed					
125	24		Const of Drain from Pujari Ghara to Sabita Pujari house	Progress					
126	24		Const of drain near Simla Naik house	Not Started					
127	24	Dhobapada	Const. Of road and drain from Dharmendra Jena house to Ranchor Sharma House	Completed	Rashmirekha Tripathy	7008913625	Dipali Barin	Not Available	Madhumita Panigrahi
128	24		Repair of Drain from Gobinda Jhanjeria house to Harekrushna Nanda house	Completed					
129	24		Const of Drain from Banty Seth house to Majhi house	Completed					
130	24		Const. Of road and drain from Belamati Bagarti house to Majhi House	Completed					
131	24		Const. Of road and drain from Jites Jena house to Santosh Sharma House	Completed					

132	24	Tanla Pada	Const. Of road and drain from Santosh Sharma house to Subash Jena House	Completed	Puja Pasayat	Not Available	Sanju Padhan	7733850040	Madhumita Panigrahi
133	24		Const. Of road and drain from Subash Jena House to Sahadeb Dash House	Completed					
134	24		Const. Of road from Santosh Sharma House to Karuna pradhan House	Completed					
135	31	Kalibadi	Construction of Road at Kalbadi Daleipada	Completed	Sweety Dungria	6371448075	Kalayani Suna	8114605428	Sujata Barik
136	31	Daliepada	Repairing of Drain at Kalibadi Daldalipada	Completed					
137	31	Pension Pada, Kumbhar Pada	Construction of Paved Road with Drain at Pension Pada	Completed	Mamata Khandayat	82800439630	Parbati Dash	9337519487	Sujata Barik
138	31		Construction of Paved Road with Drain at Kumbhar pada	Completed					
139	31		Repair of Drain at Pension Pada	Completed					
140	31		Repair of Drain at Kumbhar Pada	Completed					
141	32	Mayabagicha	Repairing of road from Hamu house to Semel Tree at Mayabagicha	Progress	Nilima Mallick	9337035784	Jubeda Begum	8658572773	Smita Rani Guru
142	32		Const. Of Paved Road Sabiba house to School at Mayabagicha	Not Started					
143	32		Repairing of road from Hanuman Mandir to Odia School at Mayabagicha	Not Started					
144	32		Const. Of Paved Road from Nilam house to Rasidun house at Mayabagicha	Not Started					
145	32		Const. Of RCC drain at Mayabagicha	Progress					
146	32		Const. Of CC Drain at Mayabagicha	Progress					
147	34	Bhutapada	Construction of Paved road with drain from Bandha to Santia Begum at Bhutapada W No-34	Progress	Santosini Munda	7325837355	Taiba Khatoon	9861417042	Sujata Barik
148	34		Construction of drain Budhni Oram to Nasima khatun , Bhutapada W No-34	Not Started					
149	34		Construction of drain at Gurubari Munda to Main Drain , Bhutapada W No-34	Not Started					
150	34		Construction of Paved road with drain from Karma danda to Jail Bandha & side gali at Bhutapada W No-34	Not Started					
151	34		Construction of Paved road with drain from Md Gudu to Md Jamid at Bhutapada W No-34	Not Started					
152	34		Construction of drain at Rakhi Munda to Sukanti Minda , Bhutapada W No-34	Not Started					
153	35	Turipada	Contruction of RCC drain from Kaushalya Bag house to Tarani Besan house at Turipada, Dhanuali	Progress	Jayanti Mahananda	7327988828	Sabita Majhi	Not Available	Smita Rani Guru
154	35		Contruction of CC road & RCC drain from Himadri Sanbada house to ring road at Turipada, Dhanuali	Progress					
155	35		Contruction of CC road from Siba Kissan House to Tarani Besan House at turipad	Progress					
156	35	Govindtola	Contruction of Paved road with drain at Govindtola	Completed	Rajani Mahanda	7008638381	Santosh Dharei	9178420077	Smita Rani Guru
157	35		Contruction of CC road from Sukun Mishra House to Sunita House	Not Started					

159	35		Construction of Paved road from Alka Toppa house to Khatija house backside at Govindtola	Not Started					
160	35	Dhanupali	Construction of Drain at Ambedkar Nagar Dhanupali	Completed	Bharati Badi	7325818380	Premasini Besan	Not Available	Smita Rani Guru
161	35		Construction of Paved Road at Ambedkar Nagar Dhanupali	Completed					
162	35		Const of Paved Road and Drain at Ambedkar nagar Dhanupali	Completed					
163	3	Belarpada	Const of Paved Road with Drain & Repairing of Damage Drain at Belarpada	Not Started	Anita Naik	7978380951	Rajesh Kalet	8658253036	Sudhanshubala Barik
164	3	Bhuyindungr	Const of Paved Road with Drain & Repairing of Damage Drain at Bhuyindungr	Not Started	Sarat Lakara	9348685439	Sumanta Behera	7853993203	Sudhanshubala Barik
165	3	Campuspada	Const of Paved Road with Drain & Repairing of Damage Drain at Campuspada	Progress	Hemangini Swain	Not Available	Alok ranjan Das	9778257075	Sudhanshubala Barik
166	3	Orampada	Const of Paved Road with Drain & Repairing of Damage Drain at Orampada	Not Started	Hari Andil	9658326756	Soudamini Mhakur	8763553083	Sudhanshubala Barik
167	3	Tiarpada	Const of Paved Road with Drain & Repairing of Damage Drain at Tiarpada	Not Started	Nandini Kumbhar	7205208471	Shyam Kumar Deep	9777232141	Sudhanshubala Barik
168	3	Madiadungr	Const of Paved Road with Drain & Repairing of Damage Drain at Madiadungr	Not Started	Ganesh Suna	7609956518	Shyamata Shah	9337272850	Sudhanshubala Barik
169	3	Golgunda	Const of Paved Road with Drain & Repairing of Damage Drain at Golgunda	Progress	Anupama Barik	9348540811	Bharati Luha	9861596363	Sudhanshubala Barik
170	3	Mahatab Nagar	Const of Paved Road with Drain & Repairing of Damage Drain at Mahatab Nagar	Not Started	Manini Nag	8984163911	Jayantii Paik	7205481550	Sudhanshubala Barik
171	3	Mirdhapada	Construction of Paved Road with Drain & Repairing of Damag Drain at Mirdhapada	Not Started	Prahallad Mirdha	6372228092	Jyoti Mirdha	7064067585	Sudhanshubala Barik
172	3	Gualapada	Construction of Paved Road with Drain & Repairing of Damag Drain at Gualapada	Not Started	Sujata Jena	6371902783	Urmila Bhoi	Not Available	Sudhanshubala Barik
173	4	BM pada	Construction of Paved road with drain from Sadananda Nayak to Dr Ambedkar road at BM pada, Burla	Completed	Naresh Barik	7008749463	Usha Devi	9078091023	Sudhanshubala Barik
174	4		Construction of CC road & drain from main road to backside of Aurobinda School, Gandhipada	Progress					
175	4		Construction of drain from AWC Building to Attachakipada, Burla	Progress					
176	4		Construction of drain from Juba Bahini Building to Chamarpada, Burla	Progress					

177	4		Construction of CC road from sharma house to dipak house at Bmpada, Burla	Completed					
178	4		Construction of drain from sunaripada to talpada, Burla	Progress					
179	4		Construction of Paved road from hara house to Dora Singh house at Bmpada, Burla	Completed					
180	4		Construction of Paved road with drain from sadananda deep house to nanda house at talpada, burla	Progress					
181	4	Taljujpd Pada	Const. Of Drain at Qr No.E/21 side at Indira Chhaka Burla ward n. 4	Progress	Jyotikaran Suna	7077410364	Mousumi Barik	Not Available	Sudhanshubala Barik
182	4		Const of paved road with drain at backside of talpada canal road of sunari colony, burla ward no 4	Progress					
183	4	Gandhipada	Const.of RCC Drain from AWC building to Chamarpada Gandhipada ward no. 4	Progress	Archana Sahani	8895369824	Babulu Suna	7008599263	Sudhanshubala Barik
184	4		Const.of RCC Drain at Jatiyapada Gandhipada ward no. 4	Progress					
185	4		Const. Of Paved road at sweeper colony, Gandhipada, Burla. Ward n. 4	Progress					
186	4	Attachakkipada	Construction of paved road from Old Market to Haradhan House towards main Drain Attachakkipada	Not Started	Sumi Kumbhar	9556130767	Dulani Naik	Not Available	Sudhanshubala Barik
187	4		Construction of Drain at Attachakkipada	Progress					
188	4		Construction of Paved Road at Attachakkipada	Completed					
189	5		Construction of CC road from Manas Pati House to Purna Seth House at Sadeipali	Completed					

190	5	Sadeipali	Contraction of CC road from Ranjan Dansana House to Rabi Mahapatra House at Sadeipali	Completed	Ashok Pandey	6372405261	Tanuja Sandha	9348410002	Sudhanshubala Barik
191	5		Contraction of RCC drain from Ajit Pandey House to Raghu Badapanda House at Sadeipali	Completed					
192	5	Sweeper Colony	Construction of Drain at Sweeper Colony	Not Started	Geetanjali Behera	7077632656	Pratima Behera	9556403553	Sudhanshubala Barik
193	5		Construction of Paved Road at Sweeper Colony	Not Started					
194	5	Centreline	Construction of Paved Road at Centreline	Progress	Kalyani Sahu	9439821253	Pinki Haripal	829590653	Sudhanshubala Barik
195	5		Construction of Drain at Centreline	Progress					
196	5	Tripathy Pada	Construction of Paved Road with drain at Tripathy Pada	Progress	Susama Suna	Not Available	Lenu Parida	7894843152	Sudhanshubala Barik
197	5		Construction of RCC Drain at Tripathy pada	Completed					
198	5	Majhipali	Construction of RCC Drain at Majhipali	Progress	Pravasini Dash	9090039052	Sabitri Mallick	7077903221	Sudhanshubala Barik
199	5		Construction of Paved Road with Drain at Majhipali	Progress					
200	5	Canal Pada	Construction of Paved Road at Canalpada	Not Started	Rangadebi Ray	9114324251	Abanti Chhala	8917488249	Sudhanshubala Barik
201	5		Construction of Drain at Canalpada	Not Started					
202	5	Santoshima Pada	Const f Paved Road with drain at Santoshimaa Pada	Progress	Akshya Behera	7749838374	Chanchal Biswal	7735728435	Sudhanshubala Barik
203	5		Const of drain at Santoshimaa Pada	Not Started					
204	5		Const of Paved Road from Santoshini Pradhan huse to Gurubari behera at Santoshimaa Pada	Not Started					
205	6	Goudpali	Construction of Paved Road with Drain at Goudpali	Progress	Lalita Luha	6370681803	Upasi Meher	Not Available	Sudhanshubala Barik
206	6		Repair of Road from Dibya Behera House to Bijay Behera House at Goudpali	Progress					
207	6	Shakti Nagar	Construction of Drain at Shakti Nagar	Progress	Raj kumari Nihal	7749954136	Krushna Chandra Bag	9178433872	Sudhanshubala Barik
208	6		Construction of Paved Road from Babu Rao Huse to Koushal Singh Huse at Shakti Nagar	Not Started					
209	6		Construction of Paved Road with Drain at Shakti Nagar	Not Started					
210	6	IR Colony	Contraction of CC road & RCC drain at IR Colony, Burla	Not Started	Manorama Sahu	9437832815	Nibedita Das	6372989021	Sudhanshubala Barik
211	6		Contraction of CC road & RCC drain from Padmanabha house to Manorama Sahu house at IR Colony, Burla	Progress					
212	6		Contraction of Paved road with drain at IR Colony, Burla	Not Started					
213	6		Contraction of CC road from debendra bhoi house to biswamitra naik house at Burla	Progress					

214	6	Old Burla	Construction of RCC drain from rankamani house to bulu bhue house at pura burla	Not Started	Chndrakanti Sigh	8456983931	Kumodini Pradhan	9827708886	Sudhanshubala Barik
215	6		Construction of CC road from goan burla school to subash luha house at Burla	Progress					
216	6		Construction of Paved road with drain from primary school to siva mandir at goan, burla	Not Started					
217	7	Mahanadi Bridge	Construction of Paved Road from NH-53(Main Road) to Mahanadi Bridge	Progress	Gonerdhan Ekka	9937289466	Paramananda Bag	8249626156	Sudhanshubala Barik
218	7	Kresherpada	Construction of Paved Road at Kresherpada	Completed	Narottam Meher	7978911623	Basanta Meher	6371935469	Sudhanshubala Barik
219	7		Construction of Drain at Kresherpada	Completed					
220	7	Pathanbandh	Construction of Paved Road at Pathanbandha	Completed	Subarna Nag	9827392107	Laxmii Mahanada	9090293734	Sudhanshubala Barik
221	7		Construction of Paved Road with Drain at Pathan Bandh	Not Started					
222	7	Telgupada	Construction of drain at Telgupada	Not Started	Lina Naik	9937254620	Arati Rout	7682004025	Sudhanshubala Barik
223	7		Construction of Paved Road at Amburiapada, Telgupada	Progress					
224	7		Construction of Paved Road at Telgupada	Progress					
225	7	Panitankipada Burla	Construction of Paved Road With Drain at Panitankipada Burla	Progress	Bablu Sigh	8637270866	Deepak Nag	Not Available	Sudhanshubala Barik
226	7		Const of RCC Drain at Pantitankipada Burla	Not Started					
227	7	Kirba-1	Const of Paved Road with Drain at Kirba -1	Not Started	Babita Mahapatra	9861777728	Manasi Pattanaik	9938320106	Sudhanshubala Barik
228	7		Const of Paved Road with Drain at Kirba -1	Not Started					
229	7		Const. of Drain at Kirba -1	Not Started					
230	7	Kirba-2	Construction of Drain at Kirba-2	Progress	Prasksh Ku Sahu	9861108627	Krushna Nag	8917638177	Sudhanshubala Barik
231	7		Construction of Paved Road with drain at Kirba-2	Progress					
232	13	Nuapada	Constructin of Paved Road from Saraswati House to Ramesh, Rajesh Ranbida to Main Road, Madhusudan House to Ram Bag House at Nuapada	Progress	Nandini Kumbhar	9178837429	Meja Sahu	9090012631	Ipsita Pramanik
233	13		Construction of Paved Road from Samlei Mandir to Bholanath House-2 & Main Road to Drupati Dhurua House at Nuapada	Completed					
234	13		Construction of Paved Road from Ashok Pujhari House to Podar Colony at Nuapada	Progress					
235	13		Construction of Paved Road from Ashok Pujhari House to Podar Colony-2 at Nuapada	Progress					
236	13		Construction of Paved Road from Tinku House to Chikuni Munda at Nuapada	Progress					
237	13		Construction of Paved Road from Khetra Mohanty House to Ramesh Agarwal House at Nuapada	Progress					
238	13		Construction of Paved Road from Samlei Mandir to Bholanath House at Nuapada	Progress					
239	13		Const of RCC Slab over drain from podar colony to Samlei mandir, Drain from Samlei Mandir to Bholanath House at Nuapada	Completed					
240	13	Dumerpada	Const of RCC Drain with Covered Slab at Dumerpada	Not Started	Mamata Satnami	9777392760	Kunti Rohidas	8260375360	Ipsita Pramanik
241	13		Const of Paved Road at Dumerpada	Not Started					

242	13	Makhnapada	Const of RCC Drain from Kustha Oram House to Bishnu Prasad Singh House at Makhna pada	Not Started	Sukanti Oram	8249747256	Susama Oram	9178192523	Ipsita Pramanik
243	13		Const of RCC Drain & Paved Road from Munu Oram House to Laxman Oram & Road from Karna Oram House to Ajit Kumar House at Makhna pada	Not Started					
244	13		Const. Of Paved road from Manchan House towards Podar Colony & Construction f Drain From Khetra Mohanty House to Rajesh Agarwal House at Makhnapada	Not Started					
245	13		Const. Of Paved Road from Subashini Oram House to Sana House, Fantus Oram Tulasi Oram & Ramji Oram to Laba Oram House at Makhana Pada	Not Started					
246	13	Tettlepada	Const of Drain from Sukra Khadia House to Anami House at Tettlepada	Not Started	Arati Oram	Not Available	Ritanajli Pathar	9827133832	Ipsita Pramanik
247	13		Const of Paved Road from Pramod Tripathy House to Chandan House at Tettle Pada	Not Started					
248	13		Const of Paved Road from Sarma Oram House to NH-6 at Tettle Pada	Completed					
249	13	Gopalpali	Const of Drain from Santi Makad House to Madhabi Lata House, Basanti Tripathy House to Damayanti Naskar House & Ranka Huse to Kailash house at Gopalpali	Not Started	Puspa Patra	8917243208	Jharana Budhia	6370120801	psita Pramanik
250	13		Const of Paved Road from Shiva Mandir to Baishaku Pradhan House at Gopalpali	Not Started					
251	13		Const of Paved Road from Santi Makad House to Madhabi Lata House, Basanti Tripathy House to Damayanti Naskar House & Ranka Huse to Kailash house at Gopalpali	Not Started					
252	13		Const of Paved Road from Somnath Mohapatra House to Achuta Biswal House at Gopalpali	Not Started					
253	13		Const of Paved Road from Samir Kirana House to Somnath Mohapatra House at Gopalpali	Not Started					
254	13		Const of Paved from Mukesh House to Hari Meher House at Gopalpali	Completed					
255	13		Const of Paved from Baisakhu House to Susanta Nayak House at Gopalpali	Completed					
256	13		Cnstruction of Drain from surath house to Bhagabat Mandir at Gopalpali	Not Started					
257	13	Gopalpali Tikrapada	Const of Paved Road from Budhuram Huse to Laxman Oram House and Anand Huse to Jaganath House at Gopalpali Tikrapada	Completed	Jharana Deep	7853822153	Bhisasini Singh	9777188776	Ipsita Pramanik
258	13		Const of Paved Road from Jaganath Mandir to Jana Podh House & Const of Road from Anand House to Jaganath House at Gopalpali Tikrapada	Completed					
259	13		Const of Paved Road from Saroj Singh to Kodanath Singh House at Gopalmal Tikrapada	Not Started					
260	13	Mil Pada	Const of Paved Road with Small Drain at Mil pada	Not Started	Tulsi Mahanand	9348285782	Sanju Suna	9348363294	Ipsita Pramanik
261	13		Const of RCC Drain from Pulia to Gobar House	Not Started					
262	13	Ranibagicha	Const of Paved Road of East Gali at Ranibagicha	Not Started	Puspanjali Seul	8260832525	Mamata Munda	9937374445	Ipsita Pramanik
263	13		Const of Paved Road of West Side of Ranibagicha	Not Started					
264	13		Const of RCC Drain at Ranibagicha	Not Started					

265	14	Remed Village	Construction of Drain at Remed Village	Completed	Upasi Pradhan	6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik
266	14		Construction of Paver Road with Paverblock at Remed Village	Completed					
267	14	Kadammal	1.Construction of Paved Road with drain from Sushanta Khadia house towards	Completed	Linu Khadia	9692916523	Kuni Khadia	7328858526	Ipsita Pramanik
268	14		2.Construction of Paved road and Drain from Madan Khadia house towards Upendra Gandha house	Completed					
269	14		3.Construction of CC Drain at Kadammal Slum area	Completed					
270	14	Mungapada	Contruction of Paved road with drain at Mungapada	Completed	Basanti Sahoo	7608042199	Saraswati Deo	7750959724	Ipsita Pramanik
271	14	Nuabandhapada	Construction of drain at Nuabandhapada Slum	Completed	Ritu Srichuan	6371091746	Chandini Bhaina	6371227018	Ipsita Pramanik
272	14		Construction of Paved Road at Nuabandhapada Slum	Completed					
273	14	Remed Harijanpada	Construction of Drain at Remed Harijanpada	Completed	Khitimanjari Naik	Not Available	Rita Sahu	9078205003	Ipsita Pramanik
274	14		Construction of Paved Road at Remed Harijanpada Slum	Completed					
275	15	Bangala Pada	1.Construction of paved road with Drain and repair of CC Road at Banglapada	Progress	Jitendra Meher	7008959912	Yoga Prasad Adil	7008046985	Jyoti Prabha Sahu
276	15	Bhangarma Khadiapada	1.Construction of CC raod Khadiapada	Progress	Balamati Khadia	8847891829	Jasobati Dora	9861604187	Jyoti Prabha Sahu
277	15		2.Construction of RCC Drain Khadiapada Main Gali	Progress					
278	15		3.Open Space Development at Khadiapada	Progress					
279	15	Durgapali Talipada	1.Construction of Paved Road with Drain at Durgapali Talipada(Mandir Side Pada)	Completed	Arati Behera	7735621839	Rita Patra	8144141544	Jyoti Prabha Sahu
280	15		2.Construction of RCC Drain at Durgapali Talipada	Completed					
281	15		3.Repair of Dirgapali Talipada Road	Completed					
282	15	Kusum Pada	1.Contruction of Paved road with drain From Harekrushna Das to Balak Das at Kusumpada	Completed	Shankar Khadia	9337467483	Chaturi Meher	9337340974	Jyoti Prabha Sahu
283	15		2.Contruction of Paved road with drain From Radhe Bhandari to Amit Ghasi at Kusumpada	Not Started					
284	15		3.Contruction of Paved road with drain From Kamla Khadia to Purushottam Majhi at Kusumpada	Completed					
285	15		4.Contruction of Paved road with drain From Budhuram Khadia to Balmati Khadia at Kusumpada	Completed					
286	15		5.Construction of RCC Drain from Main road to end of Kusum Pada	Completed					
287	15		6.Open Space Development	Progress					

288	15	Laxmidungri	1.Construction of CC road and RCC Drain Laxmidungri Talipada	Progress	Rina Baliyasingh	9178491169	Pankajini Pradhan	9178867405	Jyoti Prabha Sahu
289	15		2.Construction of RCC Main Road to Durga Madak House	Progress					
290	15		3.Construction of paved road with Drain	Progress					
291	15	Durgapali Uperpada	Construction of Drain from Durgapali Upperpada W No-15	Progress	Nirmala Sahu	93371620	Balaram Sahu	9777008055	Jyoti Prabha Sahu
292	15		Construction of Paved road with drain from Main road to AW centre at Durgapali W No-15	Progress					
293	15		Construction of Paved road with drain from main road to Bhabani babu house at Durgapali W No-15	Progress					
294	15		Construction of Paved road with drain from Main road to Gopalji Mandir at Durgapali W No-15	Progress					
295	15		Construction of Paved road with drain from Danardan Meher house to Balaram Pandey at Durgapali W No-15	Progress					
296	15	Kanijuri	Construction of Paved road with drain from Dayanidhi Meher to Rohit Meher at Kanijuri W No-15	Progress	Artatromd Mishra	7750026117	Anusuya Samal	9439926577	Jyoti Prabha Sahu
297	15		Construction of Paved road with drain from Sudam Meher to Sukru meher at Kanijuri W No-15	Progress					
298	15		Construction of Drain from keshab Naik to bhubana Meher at Kanijuri W No-15	Progress					
299	15		Construction of Paved road from keshab Naik to Bhubana Meher at Kanijuri W No-15	Progress					
300	15		Construction of Paved road with drain from Raju Sut to Gangadhar Nath at Kanijuri W No-15	Progress					
301	15		Construction of Paved road with drain from Sudam Meher to Babu sir at Kanijuri W No-15	Progress					
302	15		Open space development at Kanijuri	Progress					
303	15		Construction of Microactivity Centre at Kanijuri	Progress					
304	15	Panikapada	Construction of Drain at Panikapada W No-15	Not Started	Jhumuki Chouhan	Not Available	Babita Chhatri	Not Available	Jyoti Prabha Sahu
305	15		Construction of Paver road at Panikapada W No-15	Not Started	Jhumuki Chouhan	Not Available	Babita Chhatri	Not Available	
306	15	Talbhatapada	Construction of Drain at Talbhatapada Slum area W No-15	Progress	Rabita Rout	7787861061	Rashmi Hati	8327799426	Jyoti Prabha Sahu

307	15	Talbhatapada	Construction of Paver road at Talbhatapada W No-15	Progress	Dalima Rout	7787001501	Rashmini Hali	8327755420	Jyoti Prabha Sahu
308	17	Daldalipada	Construction of Paved road with drain From Agresan Bhawan to Ganesh Naik at Daldalipada	Not Started	Rajendra Satnami	977776731	Dinesh Bag	8018018777	Jyoti Prabha Sahu
309	17		Construction of Paved road with drain from Nanak ram School to AWC building W No-17	Not Started					
310	17	Amri pada	1.Construction of Road and Drain at Amripada Slum	completed	Chanda	Not Available	Pratima Ghosh	9348900620	Jyoti Prabha Sahu
311	17	Bangali Pada	1..Construction of Road at Bangalipada	Completed	Padmini Singh	9178577111	Pinki Nag	9668040389	Jyoti Prabha Sahu
312	17		2.Construction of Drain at Bangalipada	Completed					
313	17		3.Open Space Development	Progress					
314	17	Keut pada	Construction of Road and Drain at Keutpada	Progress	Bachan Bencha	7377137637	Bhanja Taria	6370552366	Jyoti Prabha Sahu
315	17	Malibari	Construction of Road and Drain at Malibari Slum	completed	Devaki Pradhan	8658444868	Santoshini Das	7683838910	Jyoti Prabha Sahu
316	19	Danipali	Contruction of Paved road with drain at Danipali	Progress	Arati Munda	9937023750	Gopal Chandra Mahananda	9178492310	Ipsita Pramanik
317	19	Gopalmaal	Contruction of Paved road with drain & repairing of damage drain at gopalmaal	Progress	Basanti Behera	9348686353	Ashish Bag	8018381810	Ipsita Pramanik
318	19	Gualapada	Const of Paved Road with Drain & Repairing of Damage Drain at Gualapada	Progress	Barsarani Mahapatra	8144344117	Kuni Kisan	9777505215	Ipsita Pramanik
319	19	Panchhgachhiya	Const of Paved Road with Drain & Repairing of Damage Drain at Panchhgachhiya	Progress	Banita Munda	7894169886	Usha Kerketta	8455846212	Ipsita Pramanik
320	21	Majhipada	Contruction of Paved road with drain at majhipada	Progress	Purnima Munda	8917684339	Meghu Munda	9777076440	Kamalini Panigrahi
321	21	Shantinagar	Contruction of Paved road with drain at shantinagar	Not Started	Reetajanli Dansena	8847814564	Mamata Majhi	7077034756	Kamalini Panigrahi
322	21	Adibashikolpada	Contruction of Paved road with drain at Adibashikolpada	Progress	Dhirendra Dhanwar	7008960655	Biswasini Munda	7894380681	Kamalini Panigrahi
323	21	Katardhua	Contruction of Paved road with drain at katardhua	Progress	Gurbari Munda	9777862870	Sabita Hemram	9078426255	Kamalini Panigrahi
324	21	Dhukupada	Const of Paved Road with Drain & Repairing of Damage Drain at Dhukupada	Progress	Sontoshini Munda	8114657964	Nalini Munda	7377880970	Kamalini Panigrahi
325	25	Sahu Clony	1.Construction of CC Road and Drain at Sahu Colony	Completed	Minu Naik	6371404174	Nitu Chhattegi	6372010783	Jyoti Prabha Sahu
326	25		2.Reapir of CC Road and Drain at Sahu Colony	Completed					
327	25	Ambedkar Nagar	Const of CC Road at Ambedkar Nagar	Progress	Panchali Kumbhar	8260772140	Sushama Bag	8658047013	Jyoti Prabha Sahu
328	25		Const of Drain at Ambedkar nagar	Progress					
329	25	Thelkopada	Const of CC Road at Thelkopada	completed	Puspa Behera	9692636378	PranatiSuna	9861305782	Jyoti Prabha Sahu
330	25		Const of Drain at Thelkopada	Progress					
331	25	Bohidar Bandh	Const of CC Road at Bohidar Bandha	Progress	Sasmita Mishra	7683863911	Rashmita Panada	9777159177	Jyoti Prabha Sahu
332	25		Const. Of Drain at Bohidar Bandha	Progress					

333	26	Dhutrpadapa	Const of Paved Road with Drain & Repairing of Damage Drain at Dhutrpadapa	Progress	Puspanjali Karketta	8342091430	Susama Tandia	907842550	Pinki Thakur
334	27	Khajuriapada	Contruccion of Paved road with drain at Khajuriapada	Progress	Bijaya Maharana	7978859011	Sunika Tandia	Not Available	Pinki Thakur
335	27	Dehuripali	Contruccion of Paved road with drain at Deheripali	Progress	Bilasini Bhumik	9777180989	Nila Munda	9938838932	Pinki Thakur
336	28	Birsa Munda	Const of CC Road at Birsa Munda	Progress	Tikeswar Dhurua	9937672118	Manjulata Khadia	9777794695	Ipsita Pramanik
337	28		Repair of CC Road at Birsha Munda	Progress					
338	28		Const. of Drain at Birsa Munda	Progress					
339	28	Tangarpali	Construction of Paved Road with Drain & Repairing of Damag Drain at Tangarpali	Not Started	Salmi Munda	6371239831	Rayamati Munda	8917588218	Ipsita Pramanik
340	29	Samaleipadar	1.Construction of CC Drain at Samaleipadar	Completed	Tikeshwari Oram	8658401053	Mira Oram	8456865200	Pinki Thakur
341	29		2.Construction of CC Road at Samaleipadar	Completed					
342	29	Sarlakanai	1.Construction of CC Road at Sarlakani	Completed	Arati Oram	8018242261	Balaram Oram	63711499403	Pinki Thakur
343	29		2.Construction of CC Drain at Sarlakani	Completed					
344	29	Sarlakanai-Gandhi Colony	1.Construction of CC Road at Sarlakani-Gandhi Colony	Completed	Urmila Majhi	9937518009	Sita Nag	6370508948	Pinki Thakur
345	29		2.Construction of CC Drain at Sarlakani-Gandhi Colony	Progress					
346	29	Jhankar Pada	Const of Drain at Jhankar pada	Progress	Sabita Sahu	9556959876	Indrajit Luha	8598878907	Pinki Thakur
347	29		Const of CC Road at Jhankar pada	Completed					
348	29	Sarla	Const of Drain at Sarla m patches	Progress	Arun Bhoi	9178886215	Sarita Tigga	8917460984	Pinki Thakur
349	29		Const of CC Road at Sarla	Completed					
350	33	Sunapali	1.Construction of RCC Drain at Digipali and Puruna Sunapali	Completed	Kartik deep	Not Available	Nirupama Oram	9348623434	Kamalini Panigrahi
351	33		2.Contruccion of Paved road with drain at Digidpali, Nuapada, Saharpada and Purana Sunapali	Completed					
352	33		3.Repair of Sunapali and Puruna Sunapali Road	Completed					
353	33	Motijharan	Construction of Paved road with drain at Bargachpada, Motijharan W No-33	Progress	Hasina Bi	7873768083	Najmun Nisha	Not Available	Kamalini Panigrahi
354	33		Construction of Paved road with drain at Majhipada, Motijharan W No-33	Progress					
355	33		Construction of Paved road with drain at Rasid Gali, Infront Akhda Gali and Side Gali Motijharan W No-33	Progress					
356		Betrapada	Contruccion of CC road & RCC drain with cover Slab from mukunda ghadei house to rath mantharat betrapada	Completed	Subasini Guru	8260981025	Sarojini Guru	9777164335	Jyoti Prabha Sahu
357			Contruccion of CC road from khula kar house to padmaswar babu mandir at Bhatra	Completed					

358	36	Bhatra Gandhi Mandir	Contruccion of CC road from niranjan ghadei house to pitambar guru house at betrapada, Bhatra	Completed	Sarita Dhal	7605997873	Debashree Mahapatra	6371778557/9692585679	Jyoti Prabha Sahu					
359			Contruccion of Paved road with drain from gandhi mandir to suru babu mahananda house at bhatra	Completed										
360			Contruccion of CC road & RCC drain with cover Slab from ward office to bhaskar kaklik	Completed										
361			Contruccion of CC road from munu behera house to ramesh barik house at Bhatra	Completed										
362		Bhatra, Amburiapad	Contruccion of Paved road from Mainroad to Madan Tandia house, Amburiapada, Bhatra	Completed						Padmabati Kumbhar	637002120	Gita Bhoie	7327920169	Jyoti Prabha Sahu
363			Contruccion of CC road from Debeta Shela House to Jagat Gardia House	Completed										
364	37	Mahabirpada	Contruccion of RCC drain from mahabirpada	Completed	Prativa Biswal	7894128321	Jayanti Behera	7978244194	Jyoti Prabha Sahu					
365			Contruccion of CC road & RCC drain gagan mishra house to bijaya senapati house at mahabirpada	Completed										
366			Contruccion of Paved road with drain at mahabirpada	Progress										
367	29	Sarlakani , gandhi colony	Construction of MAC at Sarlakani , gandhi colony , W. no. 29	Not Started	Urmila Majhi	9937518009	Sita Nag	6370508948	Pinki Thakur					
368			Construction of Open Space Development at Sarlakani , gandhi colony , W. no. 29	Not Started										
369			Construction of drain at Sarlakani , gandhi colony , W. no.29	Not Started										
370			Construction of road at Sarlakani , gandhi colony , W. no.29	Not Started										
371	28	Birsamunda slum	Construction of MAC at Birsamunda slum , W. no.28	Not Started	Tikeswar Dhurua	9937672118	Manjulata Khadia	977794695	Ipsita Pramanik					
372	28		Construction of Open Space Development at Birsamunda slum , W. no.28	Not Started										
373	28		Construction of drain at Birsamunda slum , W. no. 28	Not Started										
374	28		Construction of road at Birsamunda slum , W. no. 28	Not Started										
375	29	Sarlaslum	Construction of MAC at Sarlaslum , W. no. 29	Not Started	Arun Bhoi	9178886215	Sarita Tigga	8917460984	Pinki Thakur					
376	29		Construction of drain at Sarlaslum , W. no. 29	Not Started	Arun Bhoi	9178886215	Sarita Tigga	8917460984	Pinki Thakur					
377	29		Construction of road at Sarlaslum , W. no. 29	Not Started	Arun Bhoi	9178886215	Sarita Tigga	8917460984	Pinki Thakur					

378	25	Ambedkar nagar	Construction of MAC at Ambedkar nagar , W. no. 25	Not Started	Panchali Kumbhar	8260772140	Sushama Bag	8658047013	Jyoti Prabha Sahu
379	25		Construction of drain at Ambedkar nagar , W. no. 25	Not Started	Panchali Kumbhar	8260772140	Sushama Bag	8658047013	Jyoti Prabha Sahu
380	25		Construction of road at Ambedkar nagar , W. no. 25	Not Started	Panchali Kumbhar	8260772140	Sushama Bag	8658047013	Jyoti Prabha Sahu
381	22	Nandaram Tank	Construction of MAC at Deulbandha , W. no. 22	Not Started	Kabita Bhanja	7008925915	Rubi Nahak	8917442134	Sasmita Rani Dalai
382	22		Construction of Open Space Development at Deulbandha, W. no. 22	Not Started	Kabita Bhanja	7008925915	Rubi Nahak	8917442134	Sasmita Rani Dalai
383	22		Construction of road at Deulbandha , W. no. 22	Not Started	Kabita Bhanja	7008925915	Rubi Nahak	8917442134	Sasmita Rani Dalai
384	28	Tangar pali	Construction of MAC at Tangar pali , W. no. 28	Not Started	Salmi Munda	6371239831	Rayamati Munda	8917588218	Ipsita Pramanik
385	28		Construction of Open Space Development at Tangar pali W. no. 28	Not Started	Salmi Munda	6371239831	Rayamati Munda	8917588218	Ipsita Pramanik
386	28		Construction of drain at Tangar pali W. no. 28	Not Started	Salmi Munda	6371239831	Rayamati Munda	8917588218	Ipsita Pramanik
387	28		Construction of road at Tangar pali W. no. 28	Not Started	Salmi Munda	6371239831	Rayamati Munda	8917588218	Ipsita Pramanik
388	29	Samlei padar	Construction of MAC at Samlei padar ,W. no. 29	Not Started	Tikeshwari Oram	8658401053	Mira Oram	8456865200	Pinki Thakur
389	29		Construction of drain at Samlei padar ,W. no. 29	Not Started	Tikeshwari Oram	8658401053	Mira Oram	8456865200	Pinki Thakur
390	29		Construction of road at Samlei padar ,W. no. 29	Not Started	Tikeshwari Oram	8658401053	Mira Oram	8456865200	Pinki Thakur
391	23	Cherua pada	Construction of MAC at Cherua pada ,W. no. 23	Not Started	Japamali Pagad	6371882057	Subarna Kuar	7608985666	Sasmita Rani Dalai
392	23		Open Space Development at Cherua pada ,W. no. 23	Not Started	Japamali Pagad	6371882057	Subarna Kuar	7608985666	
393	23		Construction of drain at Cherua pada ,W. no. 23	Not Started	Japamali Pagad	6371882057	Subarna Kuar	7608985666	Sasmita Rani Dalai
394	23		Construction of road at Cherua pada ,W. no. 23	Not Started	Japamali Pagad	6371882057	Subarna Kuar	7608985666	
395	25	Bahidarbandha	open space Development at bohidarbandha , w.no. 25	Not Started	Sasmita Mishra	7683863911	Rashmita Panada	9777159177	Jyoti Prabha Sahu
396	25		Construction of road at Bahidarbandha , w.no. 25	Not Started	Sasmita Mishra	7683863911	Rashmita Panada	9777159177	Jyoti Prabha Sahu
397	25		Construction of drain at Bahidarbandha , w.no. 25	Not Started	Sasmita Mishra	7683863911	Rashmita Panada	9777159177	Jyoti Prabha Sahu
398	22	Bhangamunda	open space Development at Bhangamunda W. no. 22	Not Started	Yamin Begum	6371560519	Lalita yadev	7381728692	Sasmita Rani Dalai
399	22		Construction of road at Bhangamunda W. no. 22	Not Started	Yamin Begum	6371560519	Lalita yadev	7381728692	Sasmita Rani Dalai
400	22		Construction of drain at Bhangamunda W. no. 22	Not Started	Yamin Begum	6371560519	Lalita yadev	7381728692	Sasmita Rani Dalai

401	25	Sahu Colony	open space Development at Sahu colony , W. no. - 25	Not Started	Minu Naik	6371404174	Nitu Chhatgergi	6372010783	Jyoti Prabha Sahu					
402	25		Construction of road at Sahu colony , W. no. - 25	Not Started	Minu Naik	6371404174	Nitu Chhatgergi	6372010783	Jyoti Prabha Sahu					
403	25		Construction of drain at Sahu colony , W. no. - 25	Not Started	Minu Naik	6371404174	Nitu Chhatgergi	6372010783	Jyoti Prabha Sahu					
404	29	Samleswari colony	Construction of road at Samleswari colony , W. no. 29	Not Started	Sangita Swain	9668135955	Renu Thakur	9040577181	Pinki Thakur					
405	29		Construction of drain at t Samleswari colony , W. no. 29	Not Started	Sangita Swain	9668135955	Renu Thakur	9040577181	Pinki Thakur					
406	22	L I C colony	Construction of road at L I C colony , W. no. 22	Not Started	Jharana Nayak	6372099796	Pushanaji Khadia	9777509099	Sasmita Rani Dalai					
407	22		Construction of drain at L I C colony , W. no. 22	Not Started										
408	5	Majhi pali	Construction of paved road from Dinabandhu behera Res. To nilamadhab chodhri residen. , w.no. 5	Not Started	Pravasini Dash	9090039052	Sabitri Mallick	7077903221	Sudhanshubala Barik					
409	5		Construction of paved road from Dinabandhu behera Res. To nilamadhab chodhri residen. , w.no. 5	Not Started										
410	5		Construction of paved road from Niranjanaik res. To Upendra seth res. , w.no. 5	Not Started	Pravasini Dash	9090039052	Sabitri Mallick	7077903221						
411	36	Betra para ,	Construction of Paved road , w.no. 36	Not Started										
412	35	Gobindatola	Construction of drain , w.no. 35	Not Started	Rajani Mahanda	7008638381	Santosh Dhare	9178420077	Smita Rani Guru					
413	35		Construction of Paved road , w.no. 35	Not Started	Rajani Mahanda	7008638381	Santosh Dhare	9178420077	Smita Rani Guru					
414	4	B M Pada	Construction of drain , w.no. 4	Not Started	Naresh Barik	7008749463	Usha Devi	9078091023						
415	4		Construction of Paved road , w.no. 4	Not Started										
416	7	kirba - 1	Construction of Paved road at Harijan pada , w.no. 7	Not Started										
417	7		Construction of drain at Harijan pada , w.no. 7	Not Started										
418	36	Gandhi Mandira pada	Construction of MAC , w.no. 36	Not Started										
419	7	Telugu Pada	Construction of MAC , w.no. 7	Not Started										
420	35	Dhanupali	Construction of MAC , w.no. 35	Not Started										
421	7	Kirba-2	Construction of MAC , w.no. 7	Not Started										
422	5	Tripathy pada	Construction of drain , w.no. 5	Not Started						Susama Suna	Not Available	Lenu Parida	7894843152	Sudhanshubala Barik
423	5		Construction of Paved road 5	Not Started										
424	6	Kressarpada Burla	Construction of drain at Kressarpada burla , W. no. 06	Not Started	Narrottam Meher	7978911623	Basanta Meher	6371935469	Sudhanshubala Barik					
425	6		Construction of Paved road at Kressarpada burla , W. no. 06	Not Started	Narrottam Meher	7978911623	Basanta Meher	6371935469						
426	4	Attachakipada , burla	Construction of drain at Attachakipada , burla W. no. 04	Not Started	Sumi Kumbhar	9556130767	Dulani Naik	Not Available						
427	4	IR colony , Burla	Construction of drain at IR colony , burla W. no. 04	Not Started	Manorama Sahu	9437832815	Nibedita Das	6372989021						

428	19	Panch gochhiya	Construction of road & drain form Kia Munda to Ajit Panigrahi home at panch gochhiya , w.no. 19	Not Started	Banita Munda	7894169886	Usha Kerketta	8455846212	Ipsita Pramanik
429	19		Construction of paver block road & repairing of road from mesh road towards souchalaya at panch gochhiya , w.no. 19	Not Started	Banita Munda	7894169886	Usha Kerketta	8455846212	Ipsita Pramanik
430	19	Gopalimal	Construction of road & drain form Hanuman mandir to Joshi house , w.no. 19	Not Started	Basanti Behera	9348686353	Ashish Bag	8018381810	Ipsita Pramanik
431	19		Construction of road & renovation of drain at sambhu pada , w.no. 19	Not Started	Basanti Behera	9348686353	Ashish Bag	8018381810	Ipsita Pramanik
432	19		Construction of road inside munda pada , w.no. 19	Not Started	Basanti Behera	9348686353	Ashish Bag	8018381810	Ipsita Pramanik
433	19	Guala pada , katardhua	Construction of paver block road & repairing at Guala pada , Katardhua v , w.no. 19	Not Started	Barsarani Mahapatra	8144344117	Kuni Kisan	9777505215	Ipsita Pramanik
434	19		construction of drain & repair of drain at goala pada , w.no. 19	Not Started	Barsarani Mahapatra	8144344117	Kuni Kisan	9777505215	Ipsita Pramanik
435	26	Dhutra pada	Construction of road & renovation of drain inside dhutra pada , w.no. 26	Not Started	Puspanjali Karketta	8342091430	Susama Tandia	907842550	Pinki Thakur
436	26		Construction of road & renovation of drain inside dhutra pada , w.no. 26	Not Started	Puspanjali Karketta	8342091430	Susama Tandia	907842550	Pinki Thakur
437	19	Danipali	Construction of paver road with drain and preparing of damage drain from saraswati sishu mandir school to Roy babu house , w.no. 19	Not Started	Arati Munda	9937023750	Gopal Chandra Mahananda	9178492310	Ipsita Pramanik
438	19		Construction of drain & renovation of road from Danipali towards Sochalaya , w.no. 19	Not Started	Arati Munda	9937023750	Gopal Chandra Mahananda	9178492310	Ipsita Pramanik
439				Not Started					
440	19		Construction of drain &renovation of road from Jaydeb munda house to panda house , w.no. 19	Not Started	Arati Munda	9937023750	Gopal Chandra Mahananda	9178492310	Ipsita Pramanik
441	21	Katardhua	Construction of road of & renovation of drain at Katardhua , w.no. 21	Not Started	Gurbari Munda	9777862870	Sabita Hemram	9078426255	
442				Not Started					
443	3	Mahatab nagar	Construction of road & drain near back side of Chandi dash house at Mahatab nagar , w.no. 3	Not Started	Manini Nag	8984163911	Jayantii Paik	7205481550	Sudhanshubala Barik
444	3		Construction of road & drain near Victor babu house at Mahatab nagar at Mahatab nagar w.no. 3	Not Started	Manini Nag	8984163911	Jayantii Paik	7205481550	Sudhanshubala Barik
445	3		Construction of road & renovation of drain back side of church at Mahatab nagar w.no. 3	Not Started	Manini Nag	8984163911	Jayantii Paik	7205481550	Sudhanshubala Barik
446	3	Golgunda	Construction of road &drain at golgunda W. no. 3	Not Started	Anupama Barik	9348540811	Bharati Luha	9861596363	Sudhanshubala Barik

447	21	Dhukupada	Construction of open space development near AWC at Dhukupada W. no. 21	Not Started	Sontoshini Munda	8114657964	Nalini Munda	7377880970	Kamalini Panigrahi
448	21		Construction of road & renovation of drain at Dhukupada near bharat munda house W. no. 21	Not Started	Sontoshini Munda	8114657964	Nalini Munda	7377880970	Kamalini Panigrahi
449	27	Khejariapada	Construction of road & renovation of drain at khejariapada W. no. 27	Not Started	Bijaya Maharana	7978859011	Sunika Tandia	Not Available	Pinki Thakur
450	3	Tiarpada	Construction of open space development at Tiarpada W. no. 3	Not Started	Nandini Kumbhar	7205208471	Shyam Kumar Deep	9777232141	Sudhanshubala Barik
451	3		Construction of Road & drain near AWC main road at Tiarpada W. no. 3	Not Started					
452	3		Construction of Road & renovation of drain in front of sochalaya at tiarpada W. no. 3	Not Started					
453	15	Banglapada	Completion of drain & road at Banglapada W. no. 15	Not Started	Jitendra Meher	7008959912	Yoga Prasad Adil	7008046985	Jyoti Prabha Sahu
454	17	Daldalipada	Completion of road at Daldaliapada , W. no. 17	Not Started	Rajendra Satnami	9777776731	Dinesh Bag	8018018777	Jyoti Prabha Sahu
455	17		Completion of drain at Daldaliapada , W. no. 17	Not Started	Rajendra Satnami	9777776731	Dinesh Bag	8018018777	Jyoti Prabha Sahu
456	33	Sunapali	completion of road at Sunapali , W. no. 33	Not Started	Kartik deep	Not Available	Nirupama Oram	9348623434	Kamalini Panigrahi
457	33		Completion of drain at sunapali , W. no. 33	Not Started	Kartik deep	Not Available	Nirupama Oram	9348623434	
458	34	Bhuta pada	completion of road at Bhuta pada , W. no. 34	Not Started					
459	34		Completion of drain at Bhuta pada , W. no. 34	Not Started					
460	15	LaxmiDungri	completion of road at LaxmiDungri , W. no. 15	Not Started	Rina Baliyasingh	9178491169	Pankajini Pradhan	9178867405	Jyoti Prabha Sahu
461	15		Completion of drain at LaxmiDungri , W. no. 15	Not Started					
462	14	Remed	Construction of paver road fromGopinath House to bikram Sahu house in Remed village , w.no. 14	Not Started	Upasi Pradhan	6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik
463	14		Construction of paver road fromNuruparaj house to Bhabat gudi in Remed village , w.no. 14	Not Started		6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik
464	14		Construction of paver road from Padmanabha pradhan house to antaryami in Remed village , w.no. 14	Not Started	Upasi Pradhan	6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik
465	14		Construction of paver road from Tankadhar to Pratap mishra house in Remed village , w.no. 14	Not Started	Upasi Pradhan	6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik
466	14		Construction of Micro activity centre Remed village , w.no. 14	Not Started	Upasi Pradhan	6371819181	Nalini Mohanthy	8763488611	Ipsita Pramanik