

List of Engineering and Devt Works under Ward no. 1

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	1	Community Centre at Lalapada, Berhampura	Community Centre	10	Rajesh Panda	Not started	2023-24
2	1	Const. of Community hall at Badsinghari	Community Centre	10	Rajesh Panda	Not started	2023-24
3	1	Construction of bathing step at pardeshipada ponds near mahadev mandir.	Bathing step	2.5	-	Not started	2019-20
4	1	Const. of Compound wall at Jharapali U.P School near multipurpose Flood shelter	Compound wall	5	-	Not started	2020-21
5	1	Berm filling, dressing to road from Chaunrpur newly constructed RCC road from Bridge towards UPHC	Road	3	-	Tender Stage	2021-22
6	1	Construction of paver block road and drain at Brundavan Vihar	Road	15		Under Progress	2023-24
7	1	Construction of paver block road and drain at Lalapada senapali	Road	17	Pankajini Samal	Under Progress	2023-24
8	1	Const. of new park near ghanteswari Temple(bagbira)	Park	98	Maruti Construction 9861342999,94398 91533	Under Progress	2019-20
9	1	Construction of Pre Cast CC road (Paver Block) from Power Chhannel towards Tentelpada Ward No-01	Road	12.71	Survillance system	Under Progress	2022-23
10	1	Construction of community centre at Berhampura	Community Centre	10		WO to be issued	2023-24
11	1	Construction of community centre at Berhampura Harijanpada	Community Centre	10		WO to be issued	2023-24
12	1	Construction of club house at Jharapali Khadiapada.	Community Centre	10		WO to be issued	2023-24
13	1	Construction of Mission Shkati Gruha at Dumerpada	Community Centre	10		WO to be issued	2023-24
14	1	Const. of Mission Sahakti gruha at Badsinghari	Community Centre	10	Rajesh Panda	WO to be issued	2023-24
15	1	Const. of new Kalyan mandap at Jampali	Community Centre	10		WO to be issued	2023-24
16	1	Construction of Community toilet at Lalapada, Senhapali	Toilet	13		WO to be issued	2023-24
17	1	Construction of paver block Road at Senapali, Harijanpada	Road	15		WO to be issued	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	1	Construction of pave block Road towards Ratnadhama Bagbira Chaurapur	Road	6		WO to be issued	2023-24
19	1	Construction of CC Road from Khagsipali to SLB Farm ward no.1	CC road	11	-	WO to be issued	2021-22
20	1	Construction of CC Road from Sansinghari to Padhimunda W.NO.1	CC road	10	-	WO to be issued	2021-22
21	1,2,3,4,5,6,7	Construction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
22	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 2

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	2	Const. of cover slab drain from binod pradhan to Gangadhar pradhan houseat A. kantapali	Drain	9.5	-	Block	2020-21
2	2	Const. of Culvert with approached road at Sansinghari Asram School	Culvert	3.1	-	Block	2020-21
3	2	Imp. of UP School, Jhareipalli, Katapalli	School	5	-	Block	2020-21
4	2	Imp. of School building at A kantapali pry school	School	4.8	-	Block	2020-21
5	2	Imp. of Khagsipali UP school	School	6.8	-	Block	2020-21
6	2	Renovation of Rajghat at Baijamunda Village	Crematorium	15		feasibility to be verified	2022-23
7	2	Const. of road & drain at Ghasia pada Baijamunda in Ward No.02	Road & drain	7.1	B N Mishra	Not started	2021-22
8	2	Construction of C.C. Road from Katapal ward office (Jhankarpali) to Pandarikata villagei in W.No-02 under SMC ,Sambalpur	Road	10	Saswat Nanda	Not started	2022-23
9	2	Construction of Rajghat near PMGSY road between village Mahulpali & Sikirdi of A.Katapali (at the end of Mahulpali village)	Crematorium	15		Tender Stage	2021-22
10	2	Const. of CC road road to newly costructed toilet at Baijamunda	CC road	3	-	Tender stage	2020-21
11	2	Construction of C.C. Road and Drain near Hara house at A-katapali in W.No-02 under SMC, Sambalpur	Rod and Drain	7.799		Tender stage	2022-23
12	2	Const. of CC road at Khagsipali villege main road	CC road	10	-	Tender stage	2020-21
13	2	Const. of kalyan mandap at Khagsi palli	Kalyan Mandap	25		Tender stage	2023-24
14	2	Construction of paver road & Drain from gobinda agrawal house to shiva mandir	Road & Drain	9.8		Tender Stage	2022-23
15	2	Paver Block road connectivity from Jharmunda main road to Mundapada in ward no-2	Road	15		Under Progress	2023-24
16	2	Const. of Paver road from Khadiapada towards Sansighari Villege	Paver road	10.8	Md. Ali Hussain	Under Progress	2020-21
17	2	Repair & Restoration of Dumping Yard at A Katapali	Dumping Yard	200		Under Progress	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	2	Consruction of road from Old G P Office to wards Pandari Kanta Vilege & Jharsipali in Ward No-2	Road	35		WO to be issued	2022-23
19	2	Repair & Restoration of road at Ambakata, Khagsipali village, w no. 2	Road	11.31	-	WO to be issued	2021-22
20	2	Construction of CC Roas at Mahulpali near bank of power channel w. no.2	Road	25		WO to be issued	2022-23
21	1,2,3,4,5,6,7	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
22	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 03

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	3	Balance fund towards Completion of Public toilet at Sambalpur University Jyoti Vihar	Toilet	6.85	-	Block	2020-21
2	3	Repairing of roof at MCC-II Wealth center, Burla	Wealth Centre	0.97		Estimate Stage	2022-23
3	3	Const. of MRF shed including Drying bed & development of front area of MCC-2, Burla	Wealth Centre	25		Estimate Stage	2022-23
4	3	Const. of Road & Drain drain from Mahatab nagar Pry School to Harilala Suna house at Mahatab nagar in Ward No-3	Road & drain	12	Ramsingh Bedi 9438739609,943741 9717	Not started	2021-22
5	3	Const. of road & drain from Bahanpal house to Nagendra Prusty house at Mahatab Nagar in Ward No-3	Road & drain	10.5	Surveillance System 9861342999,943989 1533	Not started	2021-22
6	3	Repairing of Culvert at Satya Sai kid school, galapada Contractor colony, Burla	Culvert	1.2		Not started	2020-21
7	3	Kalyan mandap and Community hall at Tearpada, Burla	Community Centre	10	Abhilash Swain	Tender stage	2023-24
8	3	Repairing of culvert at Satyasai Kid School,Gwalapada,Contractor Colony,Burla	Culvert	1.2	-	Tender stage	2020-21
9	3	Const. of Compound wall at Kabristan, Mahatab nagar, Burla	Graveyard	10		Tender Stage	2023-24
10	3	Construction CC/Paved road from Sadasiv Panigrahi house to Brundavan Maharana , Golgunda	Road	10		Tender Stage	2023-24
11	3	Construction CC/Paved road from Alekha Mallick house to Satyanand Badhei house at Saileshree Vihar , Jyoti Vihar	Road	30		Tender Stage	2023-24
12	3	Const. of CC road from Chainipada road to Panda house in front of New SERD Office, Sainagar, Burla	CC road	8.51	Hemanta Amat	Under Progress	2020-21
13	3	Const. of Paved road at Shiv Vihar near Baliyansingh house, Burla	Road	9.85		Under Progress	2021-22
14	3	Construction of C.C. Road & Drain from Sitaram res. to Choudhry babu res. Ram Vihar , Burla. in W.No-03 under SMC, Sambalpur	CC road	5.933	-	Under Progress	2022-23
15	3	Construction of road & renovation of drain back side of church at Mahatab nagar	Road	8.741		Under Progress	2022-23
16	3	Construction of C.C. Road & Culvert from PWD road to Narendra Dash res. Blue Bel Villa colony near Gyan vihar bhuyian Dungripada , Burla. in W.No-03 under SMC, Sambalpur	CC road & Culvert	5.933	Himansu Sekhar Mishra	Under Progress	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	3	Const. of drain at Sriram Vihar, Burla	Drain	20	Amarendra Ku Panda	Under Progress	2023-24
18	3	Construction of drain at Gyan Vihar, Burla	Drain	10	Jayanta Ku Dash	Under Progress	2023-24
19	3	Construction of Drain at 1R colony Rani Chowk, Burla	Drain	10.3	Abhi Mahanand	Under Progress	2023-24
20	3	Construction of Drain at Board Colony to Tripathi Coaching, Burla	Drain	11.8	Abhi Mahanand	Under Progress	2023-24
21	3	Balance fund towards 10(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) at Science Park, Burla	Toilet	14.523		Under Progress	2023-24
22	3	Construction of CC road from Debta res. Basant Vihar to PWD main road in front of University, Burla W.NO.3	Road	20		WO to be issued	2022-23
23	3	Construction of road & drain at golgunda	Road & drain	7.805		WO to be issued	2022-23
24	1,2,3,4,5,6,7	Construction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
25	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 04

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	4	Const. of MRF shed at Burla MCC-II	Wealth Centre	9.94	-	Estimate stage	2020-21
2	4	Provision of sinage for Gopabandhu pathagara, Burla	Signage	3		Estimate Stage	2023-24
3	4	Selfie Point at Sciencee Park (I LOVE SCIENCE PARK, BURLA)	Selfie Point	9.6		Estimate Stage	2022-23
4	4	Development of Low ht compound wall with Grill, land scaping, paving and fixation of gate infront and side Cafeteria area, science park Burla	Park	12.7		Estimate Stage	2022-23
5	4	Const. of Drain from Ramesh Ray res. To Sanjib Padhi res. at Bishnumandirpada including 2 nos. of culverts	Drain	30	S.T. Infra	Not started	2023-24
6	4	Const. of Kalyan Mnadap at Bisnumandirpada	Community Centre	10	Jaybinder Singh	Not started	2023-24
7	4	Const. of road at Bishnumandirpara in ward No.04	Road	4.5	Jayanta Kumar Dash 9437144080	Not started	2021-22
8	4	Wearing coat to road from kirba chowk to panitankipada school	Road	11.03	Banchanidhi Mishra	Not started	2022-23
9	4	Completion of Drain at Old State Bank towards Rajghat Ghat, Burla	Drain	28	Abhi Mahanand	Not Started	2023-24
10	4	Construction of Drain at Saraswati Sishu Vidya Mandir to Bolerpada Chowk, Burla	Drain	16.3	Abhi Mahanand	Not Started	2023-24
11	4	Const. of paving track & parkig space with saucer drain at vending zone unit 2 & 3, kuchha market, Burla under SMC, Sambalpur	Vending Zone	53.9	Alok Ku. Agrawal	Not Started	2023-24
12	4	Extension of Kisok counter of Mission Shakti Cafeteria at Science Park burla	Building	2.85		Not started	2022-23
13	4	Repair & Restoration of 3R Quater of Sri Trilochan Rout near NAC Building , Burla along with boundry wall	Building	26	Sanjib Ku. Gouda	Not Started	2023-24
14	4	Construction of RCC drain from existing drain towards cremation ground bu the side of Daily Market Burla	RCC Drain	20		Tender Stage	2021-22
15	4	Raising of Compund wall at wealth Center Burla	Compound wall	31.51	-	Tender Stage	2020-21
16	4	Development of nursery at wealth centre Burla	Nursery	4.6	-	Tender Stage	2020-21
17	4	Construction of CC drain at Bhakti Mandappada Burla wno-4	CC Drain	6	check in action plan	Tender Stage	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	4	Raising of Compound wall at Bishnumandirpada Crematorium, Bishnumandirpada, Burla	Compound Wall	5		Tender Stage	2020-21
19	4	Repair & restoration of drain at Backside of old market burla near kachamarket toilet	Drain	1.25		Tender Stage	2020-21
20	4	Construction of CC Road from Indira Chowk to Babulal Suna res. At Attachakipada, Burla w.no.4	CC road	10		Tender stage	2022-23
21	4	Const. of market complex 21nos near UCE Boundary wall side near S.B.I, Burla 1st floor	Market Complex	99.5		Tender stage	
22	4	Repair & Restoration of damaged road at Ward no. 4	Road	10		Tender stage	2023-24
23	4	Const of Kiosk with toilet at NAC office building, Burla	Toilet	30		Tender Stage	2020-21
24	4	Development & Beeutification of sanitation park with drainage system inside Burla Wealth center campus	Park	50	Sanjay Ku Mohanty	Under Progress	2020-21
25	4	Installation, commissioning & erection of 16 mtr High mast light with provision of 9X200 Watt LED Flood light at Science Park Burla	Lighting	8	Maruti Construction 9861342999,9 439891533	Under Progress	2022-23
26	4	Const. of 1st floor Dindayal market complex 32nos at Burla	Vending Zone	95.19		Under Progress	
27	4	Const. of Vending zone 34nos. at Kutcha market Burla intiatiated part B / unit 3 part B	Vending Zone	15		Under Progress	
28	4	Const. of Vending zone 26nos. at Kutcha market Burla intiatiated part B, unit - 2	Vending Zone	9.2		Under Progress	
29	4	Const. of Vending zone 34nos. at Kutcha market Burla intiatiated part B / unit 3 part A	Vending Zone	15		Under Progress	
30	4	Const. of Vending zone 36nos. at Kutcha market Burla intiatiated part B / unit 2 part B	Vending Zone	12.86		Under Progress	
31	4	Const. of drain cover slab at Kutcha market Burla, initiated part -c	Drain	6.6		Under Progress	
32	4	Const. of market complex 21nos near UCE Boundary wall side near S.B.I, Burla ground floor	Market Complex	99.51		Under Progress	
33	4	Supplying, providing, fabricating, assembling, hoisting, erecting and placing in position with complete finished structure as per approved drawing for vending zone shop 130nos at Kutcha market, Burla	Vending Zone	139.6		Under Progress	

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
34	1,2,3,4,5,6,7	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
35	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 5

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	5	Const. of meeting hall of 1st floor of back side building of Asperatioal Govt. Girls' High School, Burla	School	20	-	Block	2020-21
2	5	Improvement of Asperatioal Govt. Girls' High School, Burla	School	15	-	Block	2020-21
3	5	Construction of Paved road at Tripathy pada	Road	7.92		Tender Stage	2022-23
4	5	Development of play ground at 1R Colony	Play ground	20		Tender stage	2023-24
5	5	Construction of paved road from Niranjn naik res. To Upendra seth res.	Road	9.82		Under Progress	2022-23
6	5	Completion of Balance Portion paved road from Panda House to Tripathy para culvert on main road	Road	7	Dipti Ranjan Mallick	Under Progress	2021-22
7	5	Repair & Renovation of Dog kennel room & Operation theatere, store room at Vveterinary Hospital, Burla	Building	11		Under Progress	2022-23
8	1,2,3,4,5,6,7	Construiction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
9	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt under Ward no. 6, Sambalpur Municipal Corporation

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	6	Repairing & Restoration of drain from jagannath mandir to Damayanti Nayak, Goudpali	Drain	1.4	-	Not started	2020-21
2	6	Cost. Of platform for keeping bodies with shed and repair of existing shed to be used as (waiting shed) colour washing at shaktinagar, Burla	Crematorium	2.87	-	Not started	2020-21
3	6	Const.of wood shed with weighing facilities and civil works at shaktinagar, Burla	Wood Store	2.91	-	Not started	2020-21
4	6	Construction of Klayan Mandap and Boundary wall at Majhipali New Colony Burla	Community Centre	10	Amarendra a Panda	Not started	2023-24
5	6	Const. of road & drain at goudapali new colony burla in Ward No.06	Road & Drain	7	Jayanta Kumar Dash 9437144080	Not started	2021-22
6	6	Const. of drain at PWD colony	Drain	6	Abhi Mahanand	Not Started	2023-24
7	6	Const. of Drain at PWD road towards Goudpali Burla	Drain	27.7	Raj Kishore Debta	Not Started	2023-24
8	6	Const. of kalyan mandap at OSEB Colony, Burla	Kalyan Mandap	25		Tender stage	2023-24
9	6	Const. of kalyan mandap at Samaleswari Nagar Colony, Burla	Kalyan Mandap	25		Tender Stage	2023-24
10	6	Construction of paver road & Drain at Sktinagar, Burla	Road & Drain	10		Tender Stage	2022-23
11	6	Const. of C.C road and Drain from Babu Rao Res to Naikbabu Res at Shakti Nagar ,Burla.	CC Road & Drain	5.64	Jagjeet Singh	Under Progress	2020-21
12	6	Fixing of door windows steel railing P.V.C doors to S.U.H building at Burla	SUH	2.99		Under Progress	2021-22
13	6	Repair of road with guard wall at 1 R colony , burla	Road	5	MSG	Under Progress	2019-20
14	6	Const. of drain at Santoshimaa colony	Drain	5	Abhi Mahanand	Under Progress	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
15	6	Construction of CC/Paved Road from Kendriya Vidyalaya 2 to Advocate Sarbeswara Das house at Pandit Din Dayal Nagar at Dhipa Pada , WN-6 Under SMC , Sambalpur	Road	12.46		Under Progress	2023-24
16	6	Balance fund towards 10(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) at Vimsar,Burla,Sambalpur	Toilet	15.523		Under Progress	2023-24
17	6	Const. of RCC Drain near Shiva Mandir at Goudpali	RCC Drain	7.15	Prakash Chandra Nayak	WO to be issued	2019-20
18	6	Const. of Drain and Road at Canalpada	Road & Drain	3		WO to be issued	2023-24
19	1,2,3,4,5,6,7	Construction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
20	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 07

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	7	Construction of balance portion concrete road near rajani nag house friend colony Burla	Road	3	Hemanta Ku Amat	Not Started	2022-23
2	7	Construction of drain from Lanka Suna House to Main Drain at Pathanbandh, Dhipapada	Drain	2	Ajit Ku. Sahu	Not Started	2023-24
3	7	Construction of drain from Balkeshi Devi house to Susama Panda house at Pathanbandh, Dhipapada	Drain	15	Hari Om Mahakala Coast and Order	Not Started	2023-24
4	7	Construction of Drain from Manju Maharana house to Main Drain at Pathanbandh, Dhipapada	Drain	2	Hari Shankar Pande	Not Started	2023-24
5	7	Construction of Community centre at Kirba Village	Community Centre	10	Ashok Ku. Debta	Not Started	2023-24
6	7	Construction of New Community hall at Pathanpada, Dhipapada	Community Centre	10	Prakash Ku. Nayak	Not Started	2023-24
7	7	Construction of Drain at Sourav Vihar from Ghos House	Drain	5.75	Abhi Mahanand	Not Started	2020-21
8	7	Construction of Paver Block Road from Surjya Meher House to Sabitri Sahu House at Pathanbandh, Dhipapada	Road	30	Meghanat h Singh	Not Started	2023-24
9	7	Construction of Paver Block Road from Gauri Chhatria house to Parbati Meher House at Pathanbandh, Dhipapada	Road	25	S.T. Infra	Not Started	2023-24
10	7	Construction of Paver Block Road from Deepanjali Ranbida House to Sachita Sagar House at Pathanbandh, Dhipapada	Road	15	Thirumala Construction	Not Started	2023-24
11	7	Construction of Paver Block Road from Blind School to Mangalu pandey House at Pathanbandh, Dhipapada	Road	30	S.T. Infra	Not Started	2023-24
12	7	Provision of cover slab & widening of road near behera store of lane sourav vihar	Road	6.5	Abhi Mohanand	Not Started	2023-24
13	7	Balance fund towards 10(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) at VSSUT,Kirba Chowk,Burla,Sambalpur	Toilet	15.907		Not Started	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
14	7	Const. of CC road from sourav vihar back side kosal prestige to Dr. sanjaya mahapatra house, burla	CC Road	15	-	Tender Stage	2020-21
15	7	Construction of Paved Road with Drain at Pathan Bandh slum	Road & drain	7.45	-	Tender Stage	2020-21
16	7	Construction of drain from Suna Phula ghara to Sanjib Kisan House at Pathanbandh, Dhipapada	Drain	6		Tender stage	2023-24
17	7	Construction of drain from Pramila Deep House to Tapan Samal House at Pathanbandh, Dhipapada	Drain	6		Tender stage	2023-24
18	7	Construction of drain from middle of Subarna Nag House and Seema Nag House to Drain near Ujal Nag House at Pathanbandh, Dhipapada	Drain	8		Tender stage	2023-24
19	7	Construction of drain from Brundabati Luha house to Dilip Luha house at Pathanbandh, Dhipapada	Drain	4.5		Tender stage	2023-24
20	7	Construction of drain from Phultuli Nag house to Brundabati Luha House at Pathanbandh, Dhipapada	Drain	5		Tender stage	2023-24
21	7	Improvement of ladies club at Pathanbandh	Community Centre	7		Tender stage	2023-24
22	7	Construction of New Cremation ground at Pathanpada, Dhipapada	Crematorium	10		Tender stage	2023-24
23	7	Construction of Paver Block Road from Subarna Nag House to Brundabati Luha House at Pathanbandh, Dhipapada	Road	15		Tender stage	2023-24
24	7	Construction of Paver Block Road from Diptimayee behera House to Pratima Bhosagar house at Pathanbandh, Dhipapada	Road	15		Tender stage	2023-24
25	7	Repairing of culvert at Friends Colony,Burla	Culvert	1.5	-	Tender stage	2020-21
26	7	Construction of CC Road & Drain from Kirba Chowk to Pond Tanlipada w.no.7	CC Road & Drain	20		Tender Stage	2022-23
27	7	Construction of CC Road from Markanda res. To Naresh Behera res. At Saileshree Vihar Burla w.no.7	CC Road	8		Tender Stage	2022-23
28	7	Construction of Paver Block Road from Uddhaba Suna House to Joginder Gupta House at Pathanbandh, Dhipapada	Road	15		Tender stage	2023-24
29	7	Construction of paver block road at UCE Colony, near Ramchandi Seva Samiti near Phandi Chowk Ward no. 7	Road	15		Tender stage	2023-24
30	7	Construction od Paved Road at Pathanbanda	Road	3.85		Tender Stage	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
31	7	Construction of Paved Road at Amburiapada, Telugupada	Road	6.3		Tender Stage	2021-22
32	7	Construction of Paved Road at Telugupada	Road	5.34		Tender Stage	2021-22
33	7	Construction of Paved Road with drain at Kirba-1	Road & Drain	4.8		Tender Stage	2021-22
34	7	Construction of Paved Road with drain at Kirba-1	Road & Drain	6.3		Tender Stage	2021-22
35	7	Construction of Paved Road with Drain at Kirba-2	Road & Drain	4.44		Tender Stage	2021-22
36	7	Construction of CC Road from KV2 road to Biharibagicha, Burla	Road	8.17		Tender Stage	2019-20
37	7	Construction of CC road & Drain from Main road to Praful Kumar House at Sourav Vihar Burla	CC road & drain	5.31	Hemanta Ku. Amat	Under Progress	2020-21
38	7	Construction of Paved road at Harijan pada	Road	9.25		Under Progress	2022-23
39	7	Construction of Community Toilet at Pathanpada, Dhipapada	Toilet	13		WO to be issued	2023-24
40	7	Construction of CC drain near gopal lal house at Pandit Dindayal Nagar, Burla	CC Drain	3.86	-	WO to be issued	2020-21
41	7	Construction of culvert & raising of drain with approach road near Abani Mohapatra house at Burla	Culvert & Drain	2.1	MSG	WO to be issued	2018-19
42	7	Construction of Road at Panitankipada road	Road	20		WO to be issued	2023-24
43	7	Construction of Paved road with Drain at panitankipada Burla	Road & Drain	6.46		WO to be issued	2021-22
44	1,2,3,4,5,6,7	Construction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 1,2,3,4,5,6&7 under SMC.	Drain	1.5		Estimate Stage	2022-23
45	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 08

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	8	Improvement of Asperatioal Govt. Boys High School, Hirakud	School	15	-	Block	2020-21
2	8	Selfie Point at Jawahar udyan (I LOVE HIRAKUD)	Selfie Point'	8.12		Estimate Stage	2022-23
3	8	Repairing of road at Tankipada, Hirakud	Road	10		Estimate Stage	2023-24
4	8	Balance fund towards 10(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) at Old NAC Office propose Aahaar Kendra, Hirakud ,Sambalpur	Toilet	19.443		Not Started	2023-24
5	8	Wearing Coat to Road at Gujatal, Mundapada	Road	4	-	Tender Stage	2019-20
6	8	Const. of CC road from Pachis line towards Tankipada	CC Road	13.5	-	Tender Stage	2019-20
7	8	Construction of road at Keutpada	Road	8		Tender Stage	2023-24
8	8	Construction of Road at Gujatal	Road	20		Tender Stage	2023-24
9	8	Const. of Drain at Tarasinghpada	Drain	7		Tender Stage	2023-24
10	8	Construction of R.C.C. Drain at Eastside of Pond near Jawahar Udyan, Hirakud	Drain	12		Tender Stage	2022-23
11	8	Construction of Rooftop Shed with minor renovation, fixing of grill at Cafeteria inside Jawahar Udyan	Cafeteria	11.46		Under Progress	2022-23
12	8	Water supply to toilet near Hirakud Jawahar Udyan	Toilet	5	-	Under Progress	2020-21
13	8	Extension of Kisok counter of Mission Shakti Cafeteria at Jawahar Udyan, Hirakud	Building	2.85		Under Progress	2022-23
14	8,9,10,11,12,13,14,21	Constriuction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
15	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	9	Construction of Drain in front of F.10 block, Hirakud, W.No.9	Drain	4.3	Tuna Harijan	Not Started	2018-19
2	9	Const. of RCC Drain from VSS Club back side to Jayaguru Mandir in Ward No.-9	RCC Drain	13	Bishnupriya Behera	Not started	2021-22
3	9	Repair of Road from Hirakud College front to HIW through Trinath Mandir	Road	12	-	Tender Stage	2020-21
4	9	Construction of paver block road from Charan Bag house to gram Devi mandir, Tankipada	Road	4.97		Tender stage	2023-24
5	9	Construction of Drain in old market, Hirakud	Drain	7		Tender stage	2023-24
6	9	Improvement of road with paver block from Sudhir Ku Mishra house, Panitanki pada to santosh Singh shop in w.no-9	Road	22		Tender stage	2022-23
7	9	Construction of Road from Malipada to main road	Road	25	Kartik Kaleth	Under Progress	2023-24
8	8,9,10,11,12,13,14,21	Construction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
9	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 10

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	10	Construction of road and drain at Aswant Mara house to Hiraakud Main Road	Road and Drain	25		Estimate Stage	2023-24
2	10	Repair of Kalyan Mandap at Durga mandap, Hiraakud	Kalyan Mandap	20		Estimate Stage	2023-24
3	10	Dismantling of Boundary wall & Const. of road form market chowk to Souchalaya inside Hospital Boundary.	Road	9.8	-	Tender stage	2020-21
4	8,9,10,11,12,13,14,21	Constriuction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
5	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 11

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	11	Construction of Crematoon Ground with shed at Saplalara	Crematorium	15		Estimate Stage	2022-23
2	11	Development of Playground at Jhankarpada	Play ground	10		Estimate Stage	2023-24
3	11	Const. of steel rack ,segrigation platform and minor repairing work at wealth center Silipathar	Wealth Centre	5	-	File Not Available	2020-21
4	11	Floor tile and wall finishing work of MCC center Silipathar	Wealth Centre	5.76		File not available	2019-20
5	11	Construction of Road From Ramesh Khadia House To Pardeshi Barla House At Tikrapada, Hirakud, W.No 11	Road	5.26		Not Started	2021-22
6	11	Construction of Drain Bijaylaxmi Bagarty house to Samaleswari temple at Jhankarpada	Drain	2.98		Not Started	2023-24
7	11	Construction of pucca drain from maa Shakti chowk to desi mada Bhati at shakti nagar	Drain	18		Tender stage	2023-24
8	11	Construction fo Community hall at Tarasinhpada	Community Centre	10		Tender stage	2023-24
9	11	Construction of Community Hall at Masterpada	Community Centre	10		Tender stage	2023-24
10	11	Construction of Community Hall at Saradhapali, Orampada village	Community Centre	10		Tender stage	2023-24
11	11	Construction of a public toilet at Shaktinagar, Hirakud	Toilet	15		Tender stage	2023-24
12	11	Construction of Community Toilet at Saradhapali, Orampada village	Toilet	13		Tender stage	2023-24
13	11	Construction of new crematorium at Cheptipulia	Crematorium	20		Tender stage	2023-24
14	11	Construction of New Cremation ground at Masterpada	Crematorium	10		Tender stage	2023-24
15	11	Construction of New Cremation ground at Shaktinagar	Crematorium	10		Tender stage	2023-24
16	11	Construction of paver block road at Mirdhapada to RI Training institute Larpank	Road	4.9		Tender stage	2023-24
17	11	Construction of paver block road from RI Training institute to Nakul Mirdha house	Road	4		Tender stage	2023-24
18	11	Construction of paver block road and drain Bhisma Oram house to Manju Oram house Orampada Sardhapali near Shreeram Machinery	Road	4.7		Tender stage	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
19	11	Construction of paver block road from Sudhanshu Sahoo to babu Mohanty House ,Jhankarpada.	Road	4.95		Tender stage	2023-24
20	11	Construction of road and drain at Shaktinagar Phase-II, Hirakud	Road & Drain	35		Tender stage	2023-24
21	11	Construction of paver block road from durga mandir to sibaram mahakud's house, Siyaram mahakud's house to Tarasiyapada Hanuman mandir paver block road ,coal main road to Ramesh suna's house & Rupa Chhatria house to main road	Road	38		Tender stage	2023-24
22	11	Construction of paver block road from Durga Mandir to Hanuman mandirpada, Tarasinghpada	Road	20		Tender stage	2023-24
23	11	Const. of road from jhankarpada to Nimpali	Road	10		Tender stage	2023-24
24	11	LARPANK (Site shifted to Gujatal) MCC	Wealth Centre	79.25	SUVENDU KUMAR ROUT 90900024 75	Under Progress	2019-20
25	11	Construction of Road From Hanuman Temple To Church House & Nila House To Meher House At Tikrapada, Hirakud, W.No 11	Road	9.45		Under Progress	2021-22
26	8,9,10,11,12,13,14,21	Constriuction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
27	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 12

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	12	Construction of Two span Box Culvert at Budhakata, Hirakud, w. no,12	Culvert	70		Estimate Stage	2022-23
2	12	Construction of Paved Road from Suresh House to Madhaba Singh House to Pond at Silipathar	Road	9.99		File not Available	2021-22
3	12	Construction of Road from Asta Bag House to Kunu Mahanad to pond at Silipathar	Road	9.99		File not Available	2021-22
4	12	Floor tile and wall finishing work of MCC center Gujatal	Wealth Centre	5.76		File not available	2019-20
5	12	Const. of Road from existing CC road towards Bharat Gas Godown Dengimacha, Hirakud	Road	16	Pravasini Suna	Not Started	2020-21
6	12	Const. of steel rack ,segrigation platform and minor repairing work at wealth center Gujatal Larpank	Wealth Centre	5	-	Not started	2020-21
7	12	Improvement of Asperatioal Mahammadpur Govt. High School	School	15	-	Not started	2020-21
8	12	Const. of Kitchen shed at Asperatioal Mahammadpur Govt. High School	School	10	-	Not started	2020-21
9	12	Const. of 2 nos of Additional Class room 1st floor of existing building at Asperatioal Mahammadpur Govt. High School	School	20	-	Not started	2020-21
10	12	Construction of paver block road from uttam Bag house to Kunapada house ,Silipathar	Road	4.9		Not started	2023-24
11	12	Construction of paver block road from Satyanand Sahu house to pramod pradhan house,Ghatipada Budhkanta	Road	4.85		Not started	2023-24
12	12	Const. of RCC drain from Budhakanta towards khadiapada	Drain	13	-	Not started	2020-21
13	12	Construction of road and drain from govinda sahu's house to Keshab Bancchor's house at mahammadpur Goudpada	Road & Drain	7.15	Pravasini Suna	Not started	2022-23
14	12	Construction of paver block road from Rabi Kisan house to Manas Pradhan house canalpada , Budhakanta	Road	4.95		Tender stage	2023-24
15	12	Construction of Klayan Mandap at Silipathar	Community Centre	10		Tender stage	2023-24
16	12	Construction of paver block road from Gadmunda bridge towards Hagrupada to Ajay Oram house, Hagrupada Orampada Gadmunda	Road	4.95		Tender stage	2023-24

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	12	Construction of paver block road near Silipathar connecting to main road	Road	8		Tender stage	2023-24
18	12	Construction of paver block road From Brundaban Mirig house ,Gadmunda to Ranibandha	Road	4.95		Under Progress	2023-24
19	8,9,10,11,12,13,14,21	Construiction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
20	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 13

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	13	Construction of CC/Paved road from AWC Dumerpada to Manoj Oram house	Road	4		Estimate Stage	2023-24
2	13	Const of paved Road from Subashini Oram House to Sana House, Fantus Oram Tulasi Oram & Ramji Oram to Laba Oram House at Makhanapada	Road	7.56		File not Available	2021-22
3	13	Const of Paved Road from Budhuram House to Laxman Oram house and Anand house to Jagannath House at Gopalpali Tikrapada	Road	9.92		File not Available	2021-22
4	13	Const of Paved Road from Jaganath Mandir to Jana Podh House & Const of Road from Anand House to Jaganath House at Gopalpali Tikrapada	Road	6.44		File not Available	2021-22
5	13	Const of Paved Road from Saroj Singh to Kodanath Singh House at Gopalmal Tikrapada	Road	7.86		File not Available	2021-22
6	13	Const of Paved Road of East Gali at Ranibagicha	Road	9.97		File not Available	2021-22
7	13	Const. of Boundary Wall at Laxman nagar, Gopalpali Cremation ground	Boundary Wall	7.78	-	Not started	2020-21
8	13	Construction of paver block road from Dumerpada to Bareipali NH	Road	14	Amit Agrawal	Not started	2023-24
9	13	Construction of Paver Road from Remed Khetrajpur main Road towards Raj Kumar Lehri's house at krishna nagar, Biharipada	Road	5.6		Not started	2022-23
10	13	Construction of new crematorium at Saradhapali	Crematorium	10		Tender stage	2023-24
11	13	Construction fo new cremation ground at Dumerpada	Crematorium	10		Tender stage	2023-24
12	13	Contruction of paver block road from Bareipali NH to towards Duanpali village	Road	7		Tender stage	2023-24
13	13	Construction of toilet at Dumerpada	Toilet	13		Tender stage	2023-24
14	13	Boundary wall of Dumerpada school	Wall	12		Tender stage	2023-24
15	13	Const. of Road from Khadiapada to Tetalpada Shiv Mandir in Ward No-13	Road	20	Santosh Khuntia 9437083888	Under Progress	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
16	8,9,10,11,12,13,14,21	Construction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
17	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 14

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	14	Developement of parking zone in front of Chandra Sekhar park, kherajpur, Sambalpur	Parking	32.7		Estimate Stage	2023-24
2	14	Construction of CC/Paved Road & Drain Sitanshu Mishra house to Kanhu Charan Sahu & Construction of Drain Sankar Barik house to Sitanshu Mishra house and Prakash Parida house to Sitanshu Mishra at Krishna Nagar	Road & Drain	20		Estimate Stage	2023-24
3	14	Const of road at kadam mal	Road	6		File not available	2019-20
4	14	Const. of paver road from Padmanabha Pradhan house to Antaryami in Remed Village	Road	1.03		Not Started	2022-23
5	14	Const. of paver road from Tankadhar to Pratap Mishra house in Remed Village	Road	0.64		Not Started	2022-23
6	14	Construction of new crematorium at Remed	Crematorium	20		Tender stage	2023-24
7	14	Construction of Kalyan Mandap on land provided by Sri Jagannath mandir Trust land, Khetrajpur	Community Centre	15		Tender stage	2023-24
8	14	Const. of road at Durga mandir Gopalpali area	Road	10		Tender stage	2023-24
9	14	Const. of Road & drain at biharipada	Road & Drain	10.6		Tender stage	2022-23
10	14	Improvement of road from bhuyanpada to remed khetraajpur road via indina public school	Road	14.9		Tender stage	2022-23
11	14	Const. of Road & Drain at Biharipada in ward No.14	Road & Drain	12	Santosh Khuntia 9437083888	Under Progress	2021-22
12	14	Construction of R.C.C. Drain from Mahesh Goel's house to backside of Truck Union Office, Bareipali	Drain	21.4		Under Progress	2022-23
13	14	Repairing with Wearing coat from Main road towards RMC, Khetrajpur.	Road	4	MSG	WO to be issued	2019-20
14	8,9,10,11,12,13,14,21	Constriuction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
15	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 15

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	15	Constn. Of RCC Drain with Slab at Press Reporter Lal Sharma House to Bildi Chand Sharma House	Drain	5	-	Estimate Stage	2020-21
2	15	construction of drain and paver block road from Balajee temple to Talbhatapada approach road (near Sri narasingha temple) of Balaji colony	Road & Drain	17		Estimate Stage	2023-24
3	15	Construction of Boundary wall and Kitchen of Khadiapada Kalyan Mandap	Wall	4		Estimate Stage	2023-24
4	15	Construction of road(paver Block) from Pichu Oram house inKusumpada main road to Pankaj house Kusumpada	Road	3.8		Estimate Stage	2022-23
5	15	Repair & Restoration of drain at Chandan Nagar, Meher colony	Drain	1.4		Estimate Stage	2020-21
6	15	Repairing & restoration of drain at Banglapada	Drain	1.9		Estimate Stage	2020-21
7	15	Water Supply to Toilet at New Ghunghutipada	Toilet	2		Estimate Stage	2023-24
8	15	Repairing of Dividers grills at Badbazar & Nandpada on Ring road	Median	1.5		Estimate Stage	2023-24
9	15	Providing & laying water proofs with polymeric bituminus membrane (Plastic felt) of 2.25 kg/Sqm and 1.5mm thickness consisting of layers having centre core of 20 micrines thermoplastic high molecular high density polythylene H.M.H,D over top of Roof of SMC Administrative Building	Office Building	8.54		Estimate Stage	2023-24
10	15	Const. Road & Drain from Sangita house to ranjita nag house near railway line, talbhatapada in Ward No-15	Road & Drain	10	Jay Chhati Maya, SHG	Not started	2021-22
11	15	Const. of road & drain from lalit meher to Rakesh house at kanijuri in Ward No-15	Road & Drain	10	Mahamay a SHG	Not started	2021-22
12	15	Const. of Road & drain from lalit sharma house to pradha house in Ward No-15	Road & Drain	5	Nanda kishor Bag 99371456 10	Not started	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
13	15	Const. of road from Manglu House to Lambadhar House in Ward No-15	Road	6	Nanda kishor Bag 99371456 10	Not started	2021-22
14	15	Construction CC road near agarwal house Talbhatapada	Road	2	saswat nanda	Not started	2020-21
15	15	Const. of road & drain from binod sharma to suresh barik, chandan nagar in Ward No-15	Road & Drain	5	Sonu Pandit	Not started	2021-22
16	15	Const. of road & drain near bandha, bangalapada in Ward No-15	Road & Drain	4	MSG	Not started	2021-22
17	15	Const. of road & drain from dasalakh pandey to water factory, Chandan nagar in Ward No-15	Road & Drain	7.5	Nanda kishor Bag 99371456 10	Not started	2021-22
18	15	Construction of paver block Road from School side road to Club house , Durgapali	Road	6		Tender stage	2023-24
19	15	Construction of Kalayan Mandap , Durgapali Uparpada	Community Centre	10		Tender stage	2023-24
20	15	Retrofitting of 10nos room providing, fitting & fixing if floor ceiling wall paneling paint simple phase internal electrification ets SMC,SBP	Office Building	15.48		Tender Stage	2023-24
21	15	Construction of paver block road and drain from Shesh Dev Guru house to Janardan Meher House, Durgapali	Road & Drain	7	Jayanta Meher	Under Progress	2023-24
22	15	Development of civil structure for entrance for installation of 3 nos lift in new office building	Lift	3		Under Progress	2022-23
23	15	Construction of kitchen and driver rest room for new office building at durgapalai	Office Building	41.5		Under Progress	2022-23
24	15	Construction of Road (Paver Block) from Rajkumar Gupta house to Maheswar Behera house in Chandan Nagar	Road	1.2	shg	Under Progress	2022-23
25	15	Const. of 3 nos Canopy of Composite office building for Sambalpur Municipal Corporation and Sambalpur Development Authority at Durgapali	Office Building	40.71	Udra Constructi on-	Under Progress	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
26	15	Upgradation & Improvement of roof of central portion and 3 nos shed over grid area of Composite office building for Sambalpur Municipal Corporation and Sambalpur Development Authority at Durgapali	Office Building	26.85	Udra Construction-	Under Progress	2020-21
27	15	Const. of main entrance gate of new composite office building, durgapali	Office Building	50	-	Under Progress	2020-21
28	15	Balance fund for Retrofit to room , such as False Ceiling, Conference Table, Office Table, wall drops, wall penaling, Electrical workin Ceiling Acs, sound system & Camera atc of Composite Office building for SMC & SDA at Durgapali	Retrofitting	57	Udra Construction-	Under Progress	2020-21
29	15	Supply, fitting & fixing of Decorative light to new composite office building	Lighting	15	-	Under Progress	2020-21
30	15	Land scaping & Beautification at new Composite Office building for Sambalpur Municipal Corporation and Sambalpur Development Authority at Durgapali	Landscaping	15	-	Under Progress	2020-21
31	15	Requirement of purchase of Lawn grass ornamental plants, Decorative plants, Meditation plants with pots at different wealth Center & New office Building ,Durgapali (Kainsir, Chaunpur, Rasanpur, Khandua, Balibandha, Larpank, Silipathar, and Durgapali, Burla, Burla-II)	Wealth Centre	5	-	Under Progress	2020-21
32	15	Const. of road from PWD flyover service road to new Composite office building for SMC & SDA at Durgapali	Road	224	Narayan Bhoi 93374478 17	Under Progress	2021-22
33	15	Const. of Composite Office building for Sambalpur Municipal Corporation and Sambalpur Development Authority at Durgapali	Office Building	1483	Narendra kumar Singh	Under Progress	2018-19
34	15	Const. of peripheral road of new office building at durgapali in Ward No.15	Road	40	Dip Kumar Agrawal 98536014 36	Under Progress	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
35	15	Fitting & Fixing of GRC jally & texture painting to front side of the new office Building at Durgapali	Office Building	28.5		Under Progress	2022-23
36	15	Fixing of wpc Baffle ceiling in main entrance lobby of new office Building at Durgapali	Office Building	13.6	Udra Construction-	Under Progress	2022-23
37	15	Const. of Tile flooring and Dados of frontals of 3nos lifts in ground floor & 3rd floor SMC,SBP	Office Building	2.4		Under Progress	2023-24
38	15	Construction of paver block road at Durgapali Uparpada	Road	7		WO to be issued	2023-24
39	15	Construction of paver block road from Jogeswar Banchoor house to Dilip Meher House, Durgapali	Road	7		WO to be issued	2023-24
40	15	Construction of paver block Road from Sanjib Panda house Main road , Durgapali	Road	4		WO to be issued	2023-24
41	15	Const. of CC road from PWD service road (Kalyan Mandap) up to existing CC road, widening of Khadiapada Main Road with Paver block and Construction of Road, drain culvert from Daya Khadia house to jatindra Das house Kusumpada, w.. No.15	Road, Drain & Culvert	38.67	Purushottam Nayk	WO to be issued	2021-22
42	15	Repair and renovation of road and drain at Durgapali Talipada	Road & Drain	6	Saroj Seth 9861770142	WO to be issued	2021-22
43	15	Construction of CC Road from PWD Service road(Kalyan Mandap) up to existing CC Road , widening of Khadiapada Main road with paer Block and Construction of road, drain, culvert from Daya Khadia house to Jatindra Das house Kusumpada Ward No. 15	Road, Drain & Culvert	32.74		WO to be issued	2022-23
44	15,16,17,18,19	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 15,16,17,18 &19 under SMC.	Drain	1.8	Departmental	Estimate Stage	2022-23
45	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 16

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	16	Const. of Depo at Badabazar	Depo	2	-	Estimate Stage	2020-21
2	16	construction of CC road from Sunaripada Chak to balika Bidyalaya ring Road,Badbazar	Road	5	-	Estimate stage	2020-21
3	16	Reconstruction of road at badabazar	Road	4		Estimate stage	2023-24
4	16	construction of Kalyan Mandap at Harijanpada	Community Centre	10		Estimate stage	2023-24
5	16	Construction of Paved Road at Madhab bandh	Road	3.43		Estimate stage	2021-22
6	16	Construction of Paved Road and Drain at Madhab bandh	Road & Drain	2.37		Estimate stage	2021-22
7	16	Construction of Paved road from Deba Mel house to Jayadev Bishi at Bhuliapada, Meherpada	Road	2.78		Estimate stage	2021-22
8	16	Construction of Paver Road at Gingirapada	Road	5.18		Estimate stage	2021-22
9	16	Construction of Paved Road at Majhipada	Road	0.89		Estimate stage	2021-22
10	16	Development of Aspirational School (SDS High School, Badabazar)	School	6		Estimate Stage	2022-23
11	16	Repair of Existing Drain & Construction of new drain & culvert in Lane 1,2,3 at Balaji Colony	Drain & Culvert	30		Estimate Stage	2023-24
12	16	Construction of road From Tara Chand House to Malipada in Ward No-16	Road	5	Maa Sarala MSG	Not started	2021-22
13	16	Repair of drain in Lane no-4 in Balaji Colony in Ward No-16	Drain	5	Mahesh Sharma	Not started	2021-22
14	16	Const. of CC drain with cover slab from Shyam Lodge to transformer in Balaji colony in Ward No.16	Drain	15	Dibakar patnaik 9937035980	Not started	2021-22
15	16	Const. of drain inside Harijanpada in ward no-16	Drain	3	Budhimaa MSG	Not started	2021-22
16	16	Const. of drain from Dhobapada Chowk to Badabazar Chowk in ward no-16	Drain	21	Narayan Behera	Not started	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	16	Construction of Road and drain from Satsanga mandir side lane to Premananda Pradhan house in Saheb Bangla	Road & Drain	5.61	Nanda Kishore Bag	Not started	2022-23
18	16	Construction of road (Paver Block) with both side drain from Khetrajpur Road to Maszid Via Hindi School	Road & Drain	18.5	Nanda Kishore Bag	Not started	2022-23
19	16	Repair of Road and Drain at Keautpada Badabazar in ward no-16	Road & Drain	15	-	Tender Stage	2021-22
20	16	Completion of kalyan mandap at Gingrapada	Kalyan Mandap	20		Tender Stage	2023-24
21	16	Improvement of road and construction of drain from Pradeep meher house to Niranjn Pasayat house Via Lalu Sharma house and construction of drain in side lane in Madhabadha Area	Road & Drain	7.53		Tender Stage	2022-23
22	16	Construction of Base Platform in Up stream side of Sluice Gate No-02 at Sadak Ghat Badbazar	Platform	16.2		Tender Stage	2022-23
23	16	Construction of RCC Drain with Cover slab from Gopal Sharma house to the diposal point Via deep babu house in Balaji Colony	Drain with Slab	32.7		Tender Stage	2022-23
24	16	Repair & Restoration of road (CC/Paved) and culvert at Malipada and Telipada , Badbazar	Road & Culvert	11.12		Tender Stage	2023-24
25	16	Construction of Drain near Khetrajpur Post Office (Main Road)	Drain	8.76		Tender Stage	2023-24
26	15,16,17, 18,19	Construiction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 15,16,17,18 &19 under SMC.	Drain	1.8	Departmental	Estimate Stage	2022-23
27	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 17

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	17	Repairing & Restoration of drain at panikapada	Drain	1.8	msg	File Not Available	2020-21
2	17	Construction of Culvert at Malipada	Culvert	1.31	Kulamani Sahansia	File Not Available	2019-20
3	17	Const. of Drain with slab with swerage pipe connection near foothpath Maa Samalei mandir at Amaripada	Drain	2.5		File not Available	2023-24
4	17	Shifting of Electrical furnace from old Rajghat to new Rajghat	Crematorium	3		File not Available	2022-23
5	17	Construction of drain with culvert at daldalipara (Meher Gali)	Drain & Culvert	1.71		File not Available	2019-20
6	17	Construction of paved road & drain from Kalyani Residency to Delhi Saw mill	Road	15.8		File not Available	2022-23
7	17	Reconstruction of road and drainage at kamlibazar Patmeswari temple gali	Road & Drain	10	Nanda Kishore Bag	Not started	2023-24
8	17	Completion of road at Daldaliapada	Road	9.797	SDA	Under Progress	2022-23
9	15,16,17,18,19	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 15,16,17,18 &19 under SMC.	Drain	1.8	Departme ntal	Estimate Stage	2022-23
10	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 18

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	18	Repairing & Restoration of drain near sai temple, mungapada	Drain	1.45	-	Estimate Stage	2020-21
2	18	Repairing & Restoration of drain near shiva temple, thakurapada	Drain	1.75	-	Estimate Stage	2020-21
3	18	Repair and restoration of CC road from Rail nagar front to Bareipali	Road	2.114	-	Estimate Stage	2021-22
4	18	Const. of road & drain from beheramunda pry. School to rail nagar main gate in Ward No.18	Road & Drain	10		Estimate Stage	2021-22
5	18	Const. of road & drain from mungapada chowk to stationpada bandha in Ward No.18	Road & Drain	11.5	-	Estimate Stage	2021-22
6	18	External water supply to Chandra Sekhar Behera Park near Railway Flyover Rotary Junction Point such as 200mm dia production well, sump, motor etc.	Water Supply	12		File not Available	2022-23
7	18	Construction of RCC Drain with cover slab from Rita Choudhury house to Dillip Sahu via Manju Sahu near Ranibandh , Bareipali Ward No- 18	Drain	16		Tender Stage	2022-23
8	18	Const. of CC road from main road near central school to sachin suna house	Road	18.5	-	Tender Stage	2020-21
9	18	Repair of CC Road at Behera Munda slum	Road	6	-	Tender Stage	2020-21
10	18	Construction fo Kalyan Mandap at Talipada, Khetrajpur	Community Centre	10		Tender stage	2023-24
11	18	Repair & restoration of road from beheramunda to bareipalii chowk	Road	15	Santosh Ku Khuntia	Under Progress	2023-24
12	18	Const. of road & drain from pabitra pradha house to ghanashyam patel in Ward No.18	Road & Drain	10.69	Narayan Bagh 97772394 84	WO to be issued	2021-22
13	15,16,17, 18,19	Construiction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 15,16,17,18 &19 under SMC.	Drain	1.8	Departme ntal	Estimate Stage	2022-23
14	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 19

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	19	Construction of protection wall of givt land back side of daily market back side Shantinagar	Protection wall	9.85	-	Estimate Stage	2021-22
2	19	Reclamation with Rejuvenation of water body (Dora Kata) at Danipali	Waterbody Rejuvenation	98.01	-	Estimate Stage	2021-22
3	19	Const. of CC road & drain from Pintu store back side D Sahu house to Rajkumar Dishri house, Bhimabhoi Nagar, Danipali	Road & Drain	8	-	Estimate Stage	2021-22
4	19	Construction of paver block road & repairing at Guala pada Katardhua	Road	7.469		Estimate Stage	2022-23
5	19	Construction of road & renovation of drain at sambhu pada	Road & Drain	8.534		Estimate Stage	2022-23
6	19	Construction of drain &renovation of road from Jaydeb munda house to panda house	Road & Drain	7.112		Estimate Stage	2022-23
7	19	Construction of Toilet at Gopalmal	Toilet	15		Estimate Stage	2023-24
8	19	Construction of paved road from Gupta Bihari house to Pachapandaba board house, Maitri marg, Bhim Bhoi Nagar, w.no.19	Road	8		Feasibility to be verified	2022-23
9	19	Const. of drain at Matru vihar	Drain	20	Ramesh Ch. Mahakud	Not started	2023-24
10	19	Construction of new Drain at Shantinagar,Danipali	Drain	2.98	Departme ntal	Not Started	2023-24
11	19	Construction of paver road from Premananda Sahu house to Mukesh Agarwal house Brundaban Vihar	Road	12	-	Tender stage	2021-22
12	19	Construction of Kalyan Mandap at Panchgachia Talipada	Community Centre	10		Tender stage	2023-24
13	19	Construction of drain from Sumanta Panigrahi house to Sidharth Dash house and Road(Paver Block) from Pradeep Nanda to Sidharth Das house in Bhimabhoi Nagar	Road & Drain	10		Tender stage	2022-23
14	19	Construction of paver block road & repairing of road from mesh road towards souchalaya at panch gochhiya	Road	9.53		Tender stage	2022-23
15	19	Construction of road & drain form Kia Munda to Ajit Panigrahi home at panch gochhiya	Road & Drain	9.541		Tender stage	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
16	19	Construction of road & drain form Hanuman mandir to Joshi house	Road & Drain	7.957		Tender stage	2022-23
17	19	Construction of paver road with drain and preparing of damage drain from saraswati sishu mandir school to Roy babu house	Road & Drain	9.312		Tender stage	2022-23
18	19	Construction Of drain & renovation of road from danipali towards Sochalaya	Road & Drain	7.892		Tender stage	2022-23
19	19	Construction of Road (Paver Block) from Back side of Central exercise Office to Gupteswar Nivas side upto culvert of Danipali New Bandha	Road	9		Tender stage	2022-23
20	19	Construction of 2 No RCC Culvert Casting of slab over drain, Repair of road in shamrudhi Nagar Lane-3 from Akshaya Sethy house towards Puran Saraf house	Road & Culvert	6		Tender stage	2022-23
21	19	Construction of Drain, RCC Culvert, Repair of Road near Birendra Meher house and Construction of drain near Sarangi house with casting of RCC Slab over existing drain from Shanti Nagar Chowk to Pramod Sarangi house in Shanti Nagar (Arabainda Padhi Lane)	Road, Drain & Culvert	15		Tender stage	2022-23
22	19	Construction of Paver Block road from Brundaban Rout house to Chinmaya Mission Road on Back side of Bhima Bhoi Park and casting of slab over existing drain in Adarsha Vihar Ward No-19, Sambalpur Municipal Corporation.	Road & Slab over Drain	12		Tender stage	2022-23
23	19	Const. of CC/Paved road & drain from Krushna Ch. Panda house to Gupteswar Nanda house at Adarsh Vihar	Road & Drain	26.3		Tender Stage	2023-24
24	19	Imp. Road infront of Bhimadav Kalo at Matruvihar , Danipali	Road	6		Tender Stage	2023-24
25	19	Construction of CC/Paved Block road from Bipin Verma house to Sourav Verma house near Biswa Office , Danipali	Road	5.22		Tender Stage	2023-24
26	19	Construction of CC/Paved road with drain from P.P Raju house to Minu Dora house at Urvashi Vihar	Road & Drain	35.36		Tender Stage	2023-24
27	19	Construction of CC/Paved road with drain from Rekha Madam house to Pitabasa Sethi house in Danipali near Biswa Office	Road & Drain	32.79		Tender Stage	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
28	19	Construction of CC/Paved road with drain from Sidhart Das house to Suman Panigrahi house at Samrudhinagar near Bhimabhoi Daily Market	Road & Drain	10		Tender Stage	2023-24
29	19	Construction of CC/Paved Block road from Shiv Kumbhar house to Jasoda Senapati , From Santoshi Mishra house to Yubraj Khamari house , From Sarangi Chamber to Ramkrushna house , From Dr. Soudamini Mishra house to Ravinarayan Das house, Gopalmal	Road	29.15		Tender Stage	2023-24
30	19	Construction of CC/Paved road from Main road Transformer to Bimlesh Sharma house at Urvashi Vihar	Road	20		Tender Stage	2023-24
31	19	Construction of Drain From Dr. Biswas house to via Basistha Pradhan house to Jk Nanda house and Narayana Mansingh house to Hiradhar Kisan, Danipali	Drain	17		Tender Stage	2023-24
32	19	Construction of paver block road and drain at Panchggachia, Talipada	Road & Drain	7	Sasmita Nath	Under Progress	2023-24
33	19	Construction of CC/Paved road with drain from Shantidham Main road (near bhima bhoi park) to Sunil Panigrahi & Birendra Padhee house	Road & Drain	9.67	Saraswati Dalei	Under Progress	2023-24
34	19	Const. of drain & Culvert near Rabi munda house to mishra house at Mundapada, Bhim bhoi nagar	Drain & Culvert	6.8	-	WO to be issued	2020-21
35	15,16,17,18,19	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No. 15,16,17,18 &19 under SMC.	Drain	1.8	Departmental	Estimate Stage	2022-23
36	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 20

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	20	Restoration of road at Brundaban vihar, Ainthapalli	Road	4	-	block	2020-21
2	20	Imp. Of Kainsir School	School	5	-	block	2020-21
3	20	Const. of Road from Up School to Kumbharpada	Road	4.2	-	Estimate Stage	2020-21
4	20	Construction of paper road from Abinash Rath House to Sakti Naik House at Haragouri vihar at Ainthapali	Road	6.75		Estimate Stage	2021-22
5	20	External 3-Phase wiring at wealth center kainsir	Electrification	0.5	-	Estimate Stage	2020-21
6	20	Const. of CC road & drain from jay khadia house to lalit oram house at karamtali, Ainthapalli	Road & Drain	10	-	Estimate Stage	2020-21
7	20	Construction of road, drain culvert from Behera Babu Back side road to Nilesh Babu house at Karamtoli, w. no.20	Road, Drain & Culvert	9		Estimate Stage	2020-21
8	20	Rejuvation of Water Body Kainsir Tank	Waterbody	39.03		Estimate Stage	2023-24
9	20	Const. of road from haragowri vihar to gurubabu house	Road	12.5	-	Feasibility to be verified	2019-20
10	20	Reapiring & Restoration of Drain at Karamtoli Main Road	Drain	0.76		File not Available	2020-21
11	20	Construction of Paved Road with Drain & Repairing of Damag Drain at Ranibandha	Road & Drain	9.88		File not Available	2021-22
12	20	Const. of BOV shed with approach road at kainsir Wealth center (Using saved material Pole & sheet of recovered from kamli bazar vending zone)	Wealth Centre	2.58		File not Available	2019-20
13	20	Const. of bathing step and changing room at dengsargi pond	Bathing Step	3	-	Not started	2020-21
14	20	Pond cleaning including bush cutting in embankment of Singhpali upar kanta at kainsir	Pond Cleaning	8.902	-	Not started	2020-21
15	20	Pond cleaning including bush cutting in embankment of kainsir kanta at kainsir	Pond Cleaning	9.484	-	Not started	2020-21
16	20	Pond cleaning including bush cutting in embankment of dungari kanta at kainsir	Pond Cleaning	6.687	-	Not started	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	20	Pond cleaning including bush cutting in embankment of Raja kanta at kansir	Pond Cleaning	9.654	-	Not started	2020-21
18	20	Open space development with paver block platform near press club at Ainthapali	OSD	5.963	-	Not started	2020-21
19	20	Balance fund towards Completion of Souchalaya at Ainthapali Bus stand (Executed by BDO, Dhankouda)	Toilet	4	-	Not started	2020-21
20	20	Const. of road at Singhpali Road, kainsir	Road	20		Tender stage	2023-24
21	20	Development of play ground at Kainsir	Play ground	10		Tender stage	2023-24
22	20	Repair & Restoration of road from Hanuman Temple to smt. Nilima Pattnaik house at Mahanadi Vihar w. no. 20	Road	9.8	Madan Mohan Panda 9437254390	Under Progress	2023-24
23	20	Construction of road & Drain from Kainsir Padhanpada to Mausii Temple in Ward No-20	Road & Drain	12	Abinash Nanda 9437535687	Under Progress	2021-22
24	20	Const. of road with drain from shiva mandir to podan tyre shop, haragouri vihar in Ward No-20	Road & Drain	12	Ajit Kumar Hota 9439393773	Under Progress	2021-22
25	20	Const. of road & drain from Biranchi Sahu house to C.Majhi house at karamtali, Ainthapali in Ward No-20	Road & Drain	12	Surveillance System 9861342999,9439891533	Under Progress	2021-22
26	20	Const. of road & drain from Hanuman Mandir Mahanadivihar to wards Hargaouri Vihar in Ward No-20	Road & Drain	18	Ramesh Ch. mohakud 9937562064	Under Progress	2021-22
27	20	Const. of road & drain from Kumar house to ST Xavier School at Hargaouri Vihar in Ward No-20	Road & Drain	10	Deepak Ku. Bhuyan 8917416593	WO to be issued	2021-22
28	20	Const. of road from Basant Babu House to Sabitri Oranm House at Karam Toli in Ward No-20	Road	11.4	-	WO to be issued	2021-22
29	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	21	Construction of Road & Drain near Tripathy Babu ouse Back side of Grand Siva Hotel Budharaja	Road & Drain	6.8		Estimate Stage	2022-23
2	21	Improvement to Budharja temple road during 2020-21	Road	72.6		File not Available	2021-22
3	21	Development of Aspirational School(Budaraja Girls High School)	School	13.3		File not available	2022-23
4	21	Repairing & Restoration of drain infront of Krisna Sweet Budharaja	Drain			File Not Available	
5	21	Drain near vishal shoping mall at Budharaja	Drain	0.81		File Not Available	2020-21
6	21	Repairing & Restoration of drain near AWC at Bodapada	Drain	0.31		File Not Available	2020-21
7	21	Repairing & Restoration of drain near Majhipada Akhada at Ainthapali	Drain	0.43		File Not Available	2020-21
8	21	Repairing & Restoration of drain near Lalita Pattanaik house at DIET road	Drain	0.52		File Not Available	2020-21
9	21	Repairing & Restoration of drain near Purushottam Mishra house at Adarsha Marg	Drain	0.55		File Not Available	2020-21
10	21	Community toilet and public toilet	Toilet	64.12		Not started	2022-23
11	21	Selfie point at Budharaja Hill top (I LOVE SAMBALPUR)	Selfie Point	8.12		Not started	2022-23
12	21	Const. of Rod & drain from Panda Babu house to Reddy Babu House in Ward No-21	Road & Drain	7.5	Deepak Ku. Bhuyan 8917416593	Not Started	2021-22
13	21	Const. of Rod & drain from Panda Babu house to Reddy Babu House	Road & Drain	6.66		Not Started	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
14	21	Repairing & Restoration of Drain Daily Market, Back side Aswini Mishra house, Samrudhi Nagar, near Jayadeb Kishan house Shantinagar, near Sochalaya Chmarpada, near Katardhua bandh, in front of Mahamaya Mandir, Dalu Yadab house near New colony, Main drain Girish colony, in front of Rabi Munda DIET road, back side of Grand Shiva Budharaja, AWC near Ramgadah, near Bharat Munda house Dhukupada, near Sipra Mohanty house, near Badpada entrance, Majhipada at w.no-21	Drain	8.08	-	Tender Stage	2020-21
15	21	Const. of Drain at Adarsha Marga , Ainthapali	Drain	9.7		Tender Stage	2023-24
16	21	Reclamation of waterbodies: Sidi Bandha, Badabandha and Putibandha	Waterbody Rejuvenation	345	Gurtej Singh Kabli 9437144140	Under Progress	2017-18
17	21	Const. of CC road from Amus Mishra House to Pranab Satru Salya House at Fatak in Ward No-21	Road	9	MSG	WO to be issued	2021-22
18	8,9,10,11,12,13,14,21	Construction of Precast Slab & M.S. Jally of different size in W.No.08,09,10,11,12,13,14,20& 21 under SMC.	Building	2		Tender Stage	2022-23
19	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	22	Const. of RCC Drain from hanuman mandir to Manoj meher house , Modipada	Drain	10	-	Estimate Stage	2020-21
2	22	Const. of Road & drain with slab from hanuman statue towards modipara UP school,modipara in Ward No-22	Road & Drain	8	MSG	Estimate Stage	2021-22
3	22	Const. of road with drain near sujata das house LIC colony in Ward No-22	Road	6		Estimate Stage	2021-22
4	22	Const. of kalyan mandap at Modipada	Kalyan Mandap	20		Estimate Stage	2023-24
5	22	Repairing & Restoration of Drain at malipada lane-1 near Anjana Clothing center	Drain	1.2	Rinki Panda	Estimate Stage	2020-21
6	22	Repairing of Drain with thick grill at Malipada fatak lane-3	Drain	5		Estimate Stage	2023-24
7	22	Const. of RCC drain from Niranjana Patnaik house to Mangulu Pradhan House , Modipada	Drain	8	-	Not started	2020-21
8	22	Repairing & Restoration of drain near Jagannath Temple, Modipada	Drain	1.75	Rinki Panda	Not started	2020-21
9	22	Repair & Restoration of Drain with slab at Malipada Fatak lane-2	Drain	1.45	-	Not started	2020-21
10	22	Repair & Restoration of Drain at LIC colony	Drain	1.75	-	Not started	2020-21
11	22	Repairing & Restoration of Drain at Lecture Colony	Drain	1.35	Rinky Panda	Not started	2020-21
12	22	Construction of road at LIC colony	Road	4		Not started	2022-23
13	22	Construction of road at Samleswari colony	Road	5		Not started	2022-23
14	22	Const. of CC drain near Mahesh nahak house at Deulibandh	Drain	4.1	-	Tender stage	2020-21
15	22	Const. of Bathing ghat at Deulibandh	Bathing Step	2.5	-	Tender stage	2020-21
16	22	Const. of RCC Drain with slab fro anjana coaching road towards back side of Gm College	Drain with Slab	8.84		Tender stage	2022-23
17	22	Construction of road at Deulbandha	Road	4		Under Progress	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	22	Renovation of drain with cover slab at deaulibandh	Drain	1.5		Under Progress	2022-23
19	22	Repairing of drain with cover slab at Modipada	Drain	25	Sanjay Mishra	Under Progress	2023-24
20	22	Repair and renovation of road at Modipada from park to main basti and internal roads	Road	20		WO to be issued	2023-24
21	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	23	Strengthening of embankment of tank near somanath baba temble with open space debelopment	OSD	12		Estimate stage	2022-23
2	23	Const. of Low height boundary wall for protection of govt. land near balibandha old PHD office	Boundary Wall	2.1	-	Estimate stage	2020-21
3	23	Const. of toilet near shiva mandir , balibandha	Toilet	3.243	-	Estimate stage	2020-21
4	23	Renovation of pond near shiva mandir , Balibaadha	Waterbodies Rejuvenation	7.805	-	Estimate stage	2020-21
5	23	Repair & Painting of RRR room near Balibandha pump house and hide of main road	Building	0.54		Estimate Stage	2023-24
6	23	Const. of Community center at Rohidas Nagar	Communiity Centre	15		Estimate Stage	2023-24
7	23	Repair of CC Road at Nandini Colony slum	Road	4	-	File Not Available	2020-21
8	23	Const. of BOV shed, steel rack segrigation platform and minor repairing work at wealth center Balibandha	Wealth Centre	5.5	-	File Not Available	2020-21
9	23	Balance fund towards Completion of Public Toilet at Rohidaspada	Toilet	2.82	-	File Not Available	2020-21
10	23	Upgaradation of existing crematorium at rajghat Sambalpur with instalation of additional Electric Crematorium	Crematorium	75	-	File Not Available	2019-20
11	23	Construction of Kalyan Mandap at ward no.23	Community Centre	10	Chandra Bhanu Behera	Not started	2023-24
12	23	Construction of drain with slab near Balibandha Siva Temple	Drain	2.19		Not started	2022-23
13	23	Construction of CC/Paved road with drain near Ramji Mandir	Road & Drain	10		Tender Stage	2023-24
14	23	Construction of CC/Paved road with drain at Cheruapada Middle lane (Sunari Shop to Kumbharpada)	Road & Drain	7		Tender Stage	2023-24
15	23	Const. of Drain with Cover Slab from Railway wall near P.K Lath house to Kumbharpada Chowk	Drain	10		Tender Stage	2023-24
16	23	Const. Of Drain from Kamal Chakrabarty to Lath house	Drain	2		Tender Stage	2023-24
17	23	Fitting & fixing of LED Decorative light post inside the J.P traffic park at balibandha	Lighting	2.6		Under Progress	2017-18

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	23	Electrical installation work to JP traffic park at Balibandha	Park	2.99		Under Progress	2017-18
19	23	Installation of traffic signals demo traffic police Janardan Pujhari traffic park at Balibandha	Park	2.94		Under Progress	2017-18
20	23	Construction of paver block pathway inside JP traffic park at Balibandha	Road	2.97		Under Progress	2017-18
21	23	Construction of road at Cherua pada	Road	3		Under Progress	2022-23
22	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	24	Improvement of Asperatioal Lady Lewis Girls' High School	School	15	-	Block	2020-21
2	24	Repair & renovation of road & drain Tanlapada near khunia house, w.no.24	Road & Drain	3		Estimate Stage	2022-23
3	24	Const. of Drain, Culvert with Approach Road near Bajamohan Park	Drain & Culvert	3.59		Estimate Stage	2022-23
4	24	Repair & Restoration of Drain at Pattnaikpada school front drain	Drain	0.85		Estimate Stage	2020-21
5	24	Devlopment of Library at Nandpada AWC	Library	10		Estimate Stage	2023-24
6	24	Repair and restoration of road with paver block at Sureswar mishra gali w.no.24.	Road	1.8	Gajalaxmi, notice to be issued	Not started	2022-23
7	24	Repair restration of road with paver road goura mishra gali	Road	12	Ananya SHG	Not started	2022-23
8	24	Repair of Nanddapada school and AWC center ward no 24	School	1		Not started	2022-23
9	24	Repair of Nandapada School & AWC Center	School	1		Not started	2022-23
10	24	Repair and restoration with drain from nirmal hotel towards gaty road	Drain	14.5		Under Progress	2022-23
11	24	Construction of culvert and drain with aproach near Pattnaikpara School towards ramsagar	Drain & Culvert	5		WO to be issued	2021-22
12	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23
13	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 25

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	25	Raising of left side retaining wall of Dhobijore Nala from RD 3725m to 13785m as Parapet protection wall for vending zone near Dr. Ambedkar Nagar. (22-23)	Vending Zone	5.27		Block	2020-21
2	25	Raising of left side retaining wall of Dhobijore Nala from RD 3785m to 3841m as Parapet protection wall for vending zone near Dr. Ambedkar Nagar. (22-23)	Vending Zone	5.26		Block	2020-21
3	25	Supplying and fixing of GI Chain link fabric fencing of 4 mm dia PVC coated over parapet partition wall from RD 3725m to 3845m left side of Dhobijore nala for vending zone near Dr. Ambedkarnagar (22-23)	Vending Zone	3.29		Block	2020-21
4	25	Raising of left side retaining wall of Dhobijore Nala from RD 3901 m to 3956 m as Parapet protection wall for vending zone near Chitragupta Temple(22-23)	Vending Zone	5		Block	2020-21
5	25	Raising of left side retaining wall of Dhobijore Nala from RD 3846 m to 3901 m as Parapet protection wall for vending zone near Chitragupta Temple. (22-23)	Vending Zone	4.99		Block	2020-21
6	25	Supplying and fixing of GI Chain link fabric fencing of 4 mm dia PVC coated over parapet partition wall from RD 3846 m to 3956 m left side of Dhobijore nala for vending zone near Chitragupta Temple (22-23)	Vending Zone	5		Block	2020-21
7	25	Development of Aspirational School (Govt. Hindi High School, Sambalpur)	School	9.3		Block	2022-23
8	25	Repairing & Restoration of drain near hindi highschool, nayapada	Drain	1.2	-	Estimate stage	2020-21
9	25	Selfie Point at Ramsagar Park Mount (I LOVE SCIENCE SAMBALPUR)	Selfie Point	8.12		Estimate Stage	2022-23
10	25	Repair of Staff Quater at Ambedkar Nagar	Building	3		Estimate Stage	2023-24
11	25	Const. of balance portion of Compound wall to Ramsagar Park	Park	25	Amit Ku. Agrawal	Not started	2019-20
12	25	Const of Hume pipe culvert with C.C Road for Outlet of Ramsagar tank at back side of Sahu Coloney	Road & Culvert	3	sALEGRAM KHUNTIA	Not started	2020-21
13	25	Construction of road at Ambedkar nagar	Road	3		Not started	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
14	25	Construction of road at sahu colony	Road	5		Not started	2022-23
15	25	Const of CC Road at Ambedkar Nagar	Road	4.5		Not started	2021-22
16	25	Const. of balance portion of Compund wall to Ramsagar Park	Compound Wall	25		Not started	2019-20
17	25	Construction of Drain from Thelokopara to Panitanki Modipara	Drain	12		Not started	2019-20
18	25	Construction of vending zone at backside ramsagar park (sahu colony side)	Vending Zone	31.1		Not started	2020-21
19	25	Repair of Culvert & Const. of Drain infront of Sparsh Nursing Home , Modipada	Culvert & Drain	10		Tender Stage	2023-24
20	25	Repair and restoration of CC road from Thelkopada front to chawla house	Road	1.8	-	Under Progress	2021-22
21	25	Supply, installation & Commissioning of 4 Seater Pedal Boat with Life Jacket & Life bouy at Ramsagar pond.	Pedal Boat	3.5	-	Under Progress	2019-20
22	25	Balance fund towards 20(Ten) Seated Aspirational Public Toilet & Bath Complex at Taxi Stand	Toilet & Bath Complex	10.54		Under Progress	2023-24
23	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 26

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	26	Const. of Paved Road and drain near Reddy House towards Laxman House	Road & Drain	14.5	-	Estimate Stage	2021-22
2	26	Repairing & Restoration of Drain from Aruna Shakti Nurshing Home to Tangana Nalla at AN.Guha lane	Drain	0.93		Estimate Stage	2020-21
3	26	Repairing & Restoration of Drain near Munda Akhada at Dhutarapada	Drain	0.72		Estimate Stage	2020-21
4	26	Repairing & Restoration of Drain enterall Arya Samaj gali A.N.Guha lane	Drain	0.78		Estimate Stage	2020-21
5	26	Repairing & Restoration of Drain near Sankar house at Siddheswar Berna	Drain	0.66		Estimate Stage	2020-21
6	26	Repairing & Restoration of Drain near Nauri Sound Shop at Siddheswar Berna	Drain	0.45		Estimate Stage	2020-21
7	26	Construction of road and drain near Dr Aswini Dhar house at A.N Guhalane	Road & Drain	6.5	Jayanta Ku Meher 94373926 63	File Not Available	2020-21
8	26	Constructction of Road & drain from G.M College chowk to Sidhi Dharam Sala at A.N Guhalane in w.no-26	Road & Drain	26.77	Sandeep Ku Pattnaik	Not started	2022-23
9	26	Repair and restoration of drain Snehalata Das house to back side of Jalaram mandir nuapada A.N guhalane	Drain	6	Abhi Mahanand	Not started	2022-23
10	26	Const. of road at Dhuturapada	Road	10	Abhi Mahanand	Not Started	2023-24
11	26	Repair and restoration of drain back side of Sushil chandra panda house A.N Guhaline.	Drain	6		Tender stage	2022-23
12	26	Repaiing & Restoration of Drain Nuapada Nippu House, back side Sujata Hotel Gali , Near M.Sha Sidheswar berna, Back side Aruna Shakti, near Bulu Pradhan house,near Arya Samaj,main drain Bahalpada,near Akhada Dutrapada,AWC near Gujarati Colony, near Suresh Pujari Gali, near Air Colony, Back side of Harjit Hotel, near Ashapali School Gali, Patra hose Gujrati Colony, side Gali of Sangram hotel at w.no-26	Drain	9.68	-	Tender stage	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
13	26	Construction of Missing drainage link at Dhuturapada	Drain	8		Tender stage	2023-24
14	26	Construction of Missing drainage link at bahalpada	Drain	10		Tender stage	2023-24
15	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23
16	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 27

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	27	Construction of CC Road from Madnawati school to Padhanpada w.no.27	Road	10		Estimate stage	2020-21
2	27	Reparing restoration of varun enclave infront to Jagatnath temple at paradesipada w. No-27	Drain	15		Estimate stage	2022-23
3	27	Construction Of road & renovation of drain at khejariapada	Road & Drain	9.608		Estimate stage	2022-23
4	27	constuction of c.c road from ajwani house towards sallendra house at kalyan nagar lane 6	Road	2.09		Estimate stage	2022-23
5	27	constuction of c.c road from khuntia house towards rabindra padhi house at kalyan nagar lane 6	Road	2.1		Estimate stage	2022-23
6	27	constuction of c.c road from mishra house towards sanjib gupta house at kalyan nagar lane 6	Road	2.12		Estimate stage	2022-23
7	27	constucation of c.c road from prabhat guru house towards K.L. baitharu house at kalyan nagar lane-6	Road	1.94		Estimate stage	2022-23
8	27	Construction of road & drain from subash ch Mishra to Surendra Nanda house at Deheripali	Road & Drain	6.57		File not Available	2021-22
9	27	Construction of road from Goupbandhu Chowk Transformer to Anadi Pujhari Jaganath colony Bandh embankment	Road	12.5		File not Available	2021-22
10	27	Repairing wearing coat & culvert near Chandan Mohanty House at SRIT Colony	Road & Culvert	3.5		File not available	2019-20
11	27	Repairing & Restoration of Drain infornt of ChakraMohanty at SRIT Colony Lane-1	Drain	0.45		File not available	2020-21
12	27	Repairing & Restoration of Drain infornt of Dr.Patel Babu house near Gupta Grossary, Padhanpada	Drain	0.7		File not available	2020-21
13	27	Repairing & Restoration of Drain from Lane-1 to Lane-5 in patches at Sahajog Nagar	Drain	0.8		File not available	2020-21
14	27	Repairing & Restoration of Drain with slab near lane -5 enterall at Jagannath Colony	Drain	0.45		File not available	2020-21
15	27	Repairing & Restoration of Drain near Ashok Tripathy at Deheripali	Drain	0.35		File not available	2020-21
16	27	Repairing & Restoration of drain near Anisha Padhi at Greenfield Deheripali	Drain	0.46		File not available	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	27	Repairing & Restoration of drain in front of Madan Bhanja house at Deheripali	Drain	0.3		File not available	2020-21
18	27	Construction of paver block road and drain at Deheripali	Road & Drain	15		Tender stage	2023-24
19	27	Repairing & restoration of culvert in front of Varun enclave	Culvert	2.8	-	Tender stage	2020-21
20	27	Repairing restoration of Road and drain from Transformer to Sadhan mishra house at Jm colony	Road & Drain	6.5		Tender stage	2022-23
21	27	Repairing restoration of Road from maharana house to lulu grocery at Jm colony	Road	6		Tender stage	2022-23
22	27	Repairing restoration of Road from tripathy babu house to Bikash meher house at Jm colony	Road	6.5		Tender stage	2022-23
23	27	Construction of Paver Road & Drain at SJN- 61 to SJN-68 ,Sahayognagar,W.No.-27	Road & Drain	8.15		Tender stage	2022-23
24	27	Construction of Paver Road and Drain at Infront of Radhakrusna Temple to SJN-26 ,Sahayognagar,W.No.-27	Road & Drain	10		Tender stage	2022-23
25	27	Repair and renovation of roads near Girls High school Budaraja and other internal roads of Jagannath colony	Road	38		Tender stage	2023-24
26	27	Repairing restoration of road from Transformer to Sadhan Mishra House at Jaganath colony	Road	7.75		Tender stage	2022-23
27	27	Repairing restoration of road from Mahonene house to Luke Glasamy at Jagannath Colony	Road	9.3		Tender stage	2022-23
28	27	Repairing restoration of Road from Tripathy Babu house to Bikash Mahu house of Jagannath Colony	Road	7.5		Tender stage	2022-23
29	27	Improvement of Road and drain from hardhu panda at jagannath colony, Lane No-04,	Road & Drain	14.2		Tender stage	2022-23
30	27	Restoration of drain with Iron cover slab at Executive Colony near SRIT colony	Drain with Slab	3.38		Tender stage	2022-23
31	27	Const of Culvert and repairing of drain near Srusti Nursing home galli	Drain & Culvert	2		Tender stage	2022-23
32	27	Repairing of culvert & drain from anup mishra to meher house at jagannath colony, lane-4, W No.-27	Drain & Culvert	18.2		Tender stage	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
33	27	Repairing of drain kalyan panda house to sayti panda at jaganatth colony	Drain	13		Tender stage	2022-23
34	27	Construction of CC/Paved road Chapdhari Panda house to Bisjit Behera house at Lane-4 , Indrajit Panda house to Siba Bisi House & Siba Shankar house Lane-1, VaidikVihar	Road	19.82		Tender Stage	2023-24
35	27	Const. of Culvert, drain and road near mohan babu house at greenfield school, Deheripali	Drain & Culvert	15	-	Under Progress	2020-21
36	27	Const. of Culvert & drain from A.P Nayak to P.K das house at Executive colony Lane- 3	Drain & Culvert	6.2	Ajit Kumar Hota 9439393773,	Under Progress	2020-21
37	27	Devlopment of park in Sambalpur.(Jaganth colony Park,Padam kesori Park,Children park Hirakud,Sree Ram Vihar Park)	Park	161.5	Pyari Mohan Pradham 9777302600	Under Progress	2017-18
38	27	Const. of CC road in front of J.P Dash house at Green field gali , Budharaja	Road	4.2	Pravasini Suna 8327749582	Under Progress	2020-21
39	27	Const. of CC road from Anju Sahu House to Prasant Dash at Pradhanpada in Ward No-27	Road	7.25	Pravasini Suna 8327749582	Under Progress	2021-22
40	27	Const. of CC road from Biju Munda House to rakhi Munda house at Green field Lane, Sambalpur in Ward No-27	Road	5	MSG	Under Progress	2021-22
41	27	Const of Culvert & Drain back side of Dr. Panda at Varun Enclave, Pradhanpada, Sambalpur	Drain & Culvert	15		Under Progress	2020-21
42	27	Construction fo Road & drain near Singhdeo D/33 at Pradhanpada backside of Jamkani Mandir	Road & Drain	9.2		WO to be issued	2022-23
43	27	Construction of paved road, drain and culvert from Girl High School toward Hanuman Mandir at Deheripali	Riad, Drain & Culvert	13	Ramesh Ch Mahaud	WO to be issued	2023-24
44	27	Construction of Road & Drain from Dr. RK Pattnaik house to Gobinda Behera house near Railway crossing at Jagannath Colony	Road & Drain	19.53		WO to be issued	2023-24
45	27	Construction of Road 7 Drain from Dilip Nanda house to P Nath house at Jagannath Colony	Road & Drain	11.5	Ramesh Ch Mahaud	WO to be issued	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
46	27	Repairing & Restoration of Drain Infront of Niru Behera house,Deheripali,near Green field school,near Bablu house,Lane-3 Jaganath Colony,Lane-2 near Pradhan House Jaganath Colony,Lane-4 P.K Sahoo houseJaganath Colony,near Manas Mishra house Jaganath Colony,near Nanda House,Jaganath Colony,Near play field Pradhanpada, near Pradip Pattanaik,SRIT,infront of Verun Enclave, near Dr.Pradhan Maa Shakti nagar, near Gagan Sahoo Maa Shakti nagar,main drain SRIT colony, infront of Birsha Munda Kalyan mandap at w.no-27	Drain	8.77	Ajit Kumar Hota 9439393773	WO to be issued	2020-21
47	27	Construction of road & drain from subash ch Mishra to Surendra kumar Nanda house at Deheripali	Road & Drain	6.572	-	WO to be issued	2021-22
48	27	Construction of road from Goupbandhu Chowk Transformer to Anadi Pujhari Jaganath colony Bandh embankment	Road	12.53	-	WO to be issued	2021-22
49	27	Const. of CC road from Chita Dash House to Maheswar Rout house at Deherapali, Sambalpur in Ward No-27	Road	7	MSG	WO to be issued	2021-22
50	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 28

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	28	Bern Filling, dressing to newly constructed CC road at Saharnapara Bhalupalai Road	Road	2.8		Estimate Stage	2021-22
2	28	Construction of road at Tangar pali	Road	4		Estimate Stage	2022-23
3	28	Repairing & Restoration of Drain near jasobanti joshi house,Subhasrivihar back side of madanavati school	Drain	0.35	-	Estimate Stage	2020-21
4	28	Construction of road and drain from Mihir Panigrahi house to Bijesh Pradhan house.	Road & Drain	9.46		Estimate Stage	2022-23
5	28	Const. of CC/Paved road & drain from Pranab Churia house at Ainthapali , WN-28	Road & Drain	10		Estimate Stage	2023-24
6	28	Const of CC Road at Birsa Munda	Road	4.5		File not Available	2021-22
7	28	Construction of Paved Road with Drain & Repairing of Damag Drain at Tangarpali	Road & Drain	9.41		File not Available	2021-22
8	28	Construction of Drain with cover slab for 300 mtr at Tangarpali Anguliapada	Drain	5.27		File not Available	2019-20
9	28	Repairing wearing coat & culvert from Ashok Nivas to Bagh House at SRIT Colony	Road & Culvert	4.8		File not Available	2019-20
10	28	uard wall with culvert & approach rpad from Gopal Panda house to Bhalupali Bandha	Road & Culvert	8		File not Available	2019-20
11	28	Construction of Road & Drain from Mishra babu House to Hanuman statue	Road & Drain	9.2		File not Available	2022-23
12	28	Construction of road& drain from Mihir Pujari House to Brijesh Pradhan house	Road & Drain	9.46		File not Available	2022-23
13	28	Development of playground with low height compund wall at Bagdihapada	Playground	20		File not Available	2019-20
14	28	Repair of CC Road at Birsha Munda slum	Road	3	-	Not started	2020-21
15	28	Construction of C.C. road at Utkal Vihar of Malipali.	Road	3.9	V Chandras ekhar	Not started	2019-20

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
16	28	Const. Of CC road & Drain at shivom colony, back side of Ayakar bhawan, Ainthalli	Road & Drain	3.25	Ramesh Ch. mohakud 99375620 64	Not started	2020-21
17	28	Const. of CC road with drain at Ram Chandi Nagar malipali w 28	Road & Drain	14.46	Bijay Kumar Sahoo 94372188 29	Not started	2019-20
18	28	Const. of road from Sawarapada main road to Raj Kumar house at Abika Nagar in Ward No-28	Road	10	Prasanta Ku. Sahu 99374333 02	Not started	2021-22
19	28	Const. of road from Electric colony to AWC Center, Baniapada in Ward No-28	Road	6	Bijayani SHG	Not started	2021-22
20	28	Const. of road from Gobinda Ch. House to Puspanjali House, Tangarpali in Ward No- 28	Road	8	Deepak Ku. Bhuyan 89174165 93	Not started	2021-22
21	28	Const. of road & drain with slab near royal retreat, malipali, bhalupali (New Colony) in Ward No-28	Road & Drain	9	Ramesh Ch. mohakud 99375620 64	Not started	2021-22
22	28	Construction of Road & drain with slab at Ramchandi Nagar, Bhalupali (Malipali) in Ward No-28	Road & Drain	12	Ajit Kumar Hota 94393937 73	Not started	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
23	28	Const. of road & drain with slab from RI office back side to hemanta babu house, Aungulia pada, Ainthapalli in Ward No-28	Road & Drain	10	Satyanshu Maharana 70089586 34	Not started	2021-22
24	28	Const. Of road with drain from Lekru bhoi house to dalabehera house main road at sankarma in Ward No-28	Road & Drain	35	Deep Ku. Agrawal	Not started	2021-22
25	28	Construction of paver block Road towards Talibandh at Bohidarnuapali	Road	15	Bimal Mohapatra	Not started	2023-24
26	28	Construction of paver block road at Souravnagar, Pardihapali	Road	15	Bimal Mohapatra	Not started	2023-24
27	28	Construction of CC road at Sarwasti Vihar near Ambira Nagar, Ainthapali	Road	10.29	Abhilash Swain	Not started	2020-21
28	28	Construction of C.C. road at Bohidarnuapali to Shiv mandir.	Road	3.3	Deepak Ku. Bhuyan 89174165 93	Not started	2020-21
29	28	Constriction of CC road from Mangulu Behera house to Bhola nath House at Anguliapada, Back side of Saraswati Sishu Mandir, Ainthapali	Road	5.45	Jayanta Ku Meher 94373926 63	Not started	2020-21
30	28	Const. of road from Lane-2 Agria bhwan to chapa panda house, Bhalupali in Ward No-28	Road	8	Deepak Ku. Bhuyan 89174165 93	Not started	2021-22
31	28	Cost.of CC road with drain from PWD road to ramnagar, Bagdiapada	Road & Drain	5.01	Deepak Ku. Bhuyan 89174165 93	Not started	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
32	28	Construction of road and drain from UPHC hospital to Dr. Bharat Dash, Ainthapali W. No.28	Road & Drain	10	Ajit Kumar Hota	Not started	2020-21
33	28	Construction of road & drain at Anguliapada, w. no.28	Road & Drain	12	Ramesh Mahakud	Not started	2020-21
34	28	Const. of Road and Drain from RK Mahapatra house to Hemlata house at Jayakudi nagar	Road & Drain	8.47	Abhinash Nanda	Not Started	2022-23
35	28	Construction of paver block road and drain at Ambiranagar	Road & Drain	7		Tender stage	2023-24
36	28	Improvement of approach road at Tangarpali	Road	15		Tender stage	2023-24
37	28	Construction of paver block road at Ambira Nagar, Saraswati vihar.	Road	8		Tender stage	2023-24
38	28	Construction of a new community hall at Ainthapali	Community Centre	10		Tender stage	2023-24
39	28	Construction of Kalyan Mandap at Bohidar nuapali	Community Centre	10		Tender stage	2023-24
40	28	Construction of Road (Paver Block) from Rabi Das House to Amit Singh House, Utkal Vihar, Bhalupali	Road	17.7		Tender stage	2022-23
41	28	Const. of CC/Paved road from Pujari house to Pradeepta Pradhan house, Baidik Bihar	Road	33		Tender Stage	2023-24
42	28	Const. of CC/Paved road & drain from Kamakhya Devi mandir to Annapurna Badhei house	Road & Drain	10		Tender Stage	2023-24
43	28	Construction of CC/Paved road Gurucharan Khadia house to Chittaranjan Bhoi house ahead of Appraize College	Road	32		Tender Stage	2023-24
44	28	Const. of CC/Paved road from Amar Singh House to Sisira Nanda house , Ambira Nagar	Road	18		Tender Stage	2023-24
45	28	Construction of road at Birsa munda slum	Road	3		Under Progress	2022-23
46	28	Const. of CC road & drain from purna marei house to akhaya pradhan house infront of petrol pumP bhalupali in Ward No-28	Road & Drain	9.5	Sandip Ku. Patnaik 94390882 49	Under Progress	2021-22

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
47	28	Construction of Road at Vaidik Vihar near Dayanidhi Biswal House	Road	18.75	Avinash Nanda	Under Progress	2023-24
48	28	Repiring wearing coat & culvert from Asok nivas to Bagh house at Ainthapali	Road & Culvert	4.8	Sambit Ku Pattnaik	Under Progress	2019-20
49	28	Construction of C.C. road at Sankarma Harijanapara.	Road	3.15	BS CHANDR ASEHAR	WO to be issued	2019-20
50	28	Construction of road from Mishra house to Jagadala house at Bagdiapara in Ward No-28	Road	3.15	Dipendra Patel, aps not deposited, to be cancelled	WO to be issued	2021-22
51	28	Const. of road with drain from Hanuman mandir to Shiva munda hosue, Bhalupali in Ward No-28	Road & Drain	10	Dipendra Patel	WO to be issued	2021-22
52	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 29

SI	Ward No.	Name of the Project	Type	Name of JE/AE	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	29	Construction of bathing step with changing room at Jhakarpada pond	Bathing Step	Ajay Behera	5		Block	2022-23
2	29	Construction of drain from pintu pujhari house to sunil barik house Ankur lane, kureitola	Drain	Ajay Behera	4		Block	2022-23
3	29	Repairing of road from sakhipada main road to deer park chowk(PHD over head tank) via canal, gandhicolony, sarlakani toilet	Road	Ajay Behera	5	-	Estimate stage	2019-20
4	29	Const. of road from binod toppo to ananda munda house, Jhankarpada in Ward No-29	Road	Ajay Behera	15	Sunanda Mohapatra	Estimate stage	2021-22
5	29	Construction of road from Kindo Babu house to wards Debendra Pradhan house at Sarlakani	Road	Ajay Behera	10	-	Estimate Stage	2020-21
6	29	Construction of Drain and Repairing of road at Gengutipali Goseinpada	Drain	Ajay Behera	6		Estimate Stage	2022-23
7	29	Repair Of Concrete Road & Drain At Kuretola Sakhipada, Sambalpur	Road & Drain	Ajay Behera	2		Estimate Stage	2022-23
8	29	Construction of CC/Paved Road and Drain from Varun Suna Upendra Suna at Dhankouda Petrol Pump Back side	Road & Drain	Ajay Behera	15		Estimate Stage	2023-24
9	29	Construction of CC/Paved Block Road Kamini Kalyani Manik house to Canal road near Tarini Mandir , Sarlakani	Road	Ajay Behera	23		Estimate Stage	2023-24
10	29	Rejuvation of Water Body Banikata (Satsang Vihar,Dhankouda)	Waterbody	Ajay Behera	377.71		Estimate Stage	2023-24
11	29	Repairing & Restoration of Drain at Sarlakani,mundapada & near hara khan house	Drain	Ajay Behera	1.25	saswat nanda	Not Started	2020-21
12	29	Construction of road at sarla slum	Road	Ajay Behera	8.5		Not started	2022-23
13	29	Construction of C.C. road at Sai Vihar saraswati House to Sinha House & Surya Nagar of Dhankauda.	Road	Ajay Behera	5	Nanda Kishore Bag	Not started	2020-21

SI	Ward No.	Name of the Project	Type	Name of JE/AE	Est. Cost (In Lakh)	Name of the Agency	Status	Year
14	29	Const. of Paved road with drain from Kamla house to Pal Oram house and Pramodini house to Badal house, Ward no. 29	Road	Ajay Behera	10	Narayan Dash	Not started	2021-22
15	29	Construction of approach road with guard wall ner culvert at Jhankarpada	Road with guard wall	Ajay Behera	9.5	Nanda Kishore Bag	Not started	2022-23
16	29	Const. of CC drain at mahanadi lane of new bank colony, Sakhipada	Drain	Ajay Behera	2.1	-	Tender stage	2020-21
17	29	construction of drain at Subhasini colony Dhankauda	Drain	Ajay Behera	1.11		Tender Stage	2019-20
18	29	Construction of road with drain from main road towrds Sanjay dash house	Road & Drain	Ajay Behera	7		Tender Stage	2022-23
19	29	Const. of CC/Paved Road & Drain from Ravi Kanta Suna house to Harmon Bala infront at Sarlakani	Road & Drain	Ajay Behera	10		Tender Stage	2023-24
20	29	Construction of CC/Paved Block Road from right side lane no-4 near Amit Nath house	Road	Ajay Behera	14		Tender Stage	2023-24
21	29	Construction of CC/Paved Block Road from Main road towards Transformer , Niladri Vihar	Road	Ajay Behera	30		Tender Stage	2023-24
22	29	Construction of CC/Paved Road from Transformer to Sri Pratap Ku. Ray house , Sarla Nagar, Dhankouda	Road	Ajay Behera	2.99		Tender Stage	2023-24
23	29	Construction of CC/Paved Road from Transformer to Umakanta house	Road	Ajay Behera	8		Tender Stage	2023-24
24	29	Construction of Drain with Cover Slab from back Iscon Temple to Transformer	Drain	Ajay Behera	8		Tender Stage	2023-24
25	29	Construction of CC road and drain from Santosh Khuntia house to Kumodini Panda house ,near tarani temple , in ward 29.	Road & Drain	Ajay Behera	9.307		Under Progress	2022-23
26	29	Construction of Paver road & drain at Shivr Nagar Lane 1 Sarala near Acharya House	Road & Drain	Ajay Behera	8		Under Progress	2022-23

SI	Ward No.	Name of the Project	Type	Name of JE/AE	Est. Cost (In Lakh)	Name of the Agency	Status	Year
27	29	Construction of CC road and drain from Raj kumar Mishra house to Srimanta Patel house ,near tarani temple , in ward 29.	Road & Drain	Ajay Behera	11.43		Under Progress	2022-23
28	24,26,29,30,31,32,33	Construiction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	Multiple	1.06		Tender Stage	2022-23
29	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	Multiple	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 30

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	30	Community hall at Sakhipara 3, Hanuman colony	Community Centre	6		Estimate Stage	2023-24
2	30	Construction of CC road & drain near Tangana nalla Sakhipada Uday Nagar	Road & Drain	2	-	Estimate Stage	2020-21
3	30	Repairing & restoration of drain near st.Josheph school front at Shakhipada	Drain	1.9		Estimate Stage	2020-21
4	30	Restoration of cremation shed at Kuretola Orampada Sakhipada w.no.30	Crematorium	15	-	Estimate Stage	2022-23
5	30	Construction of drain backside of Radhamadhaba Temple near Kanhu Charan house, Kuretola, sakhipada in W.no.30	Drain	8.5	-	Estimate Stage	2021-22
6	30	Const. of retaining wall, road, culvert & drain near nishant sahuo house near Sakhipada bandha	Wall, Road, Drain & Culvert	5	-	Estimate Stage	2020-21
7	30	Const. of approach road & drain near soumya sir house with well repairing, Sakhipada	Road & Drain	3.15	-	Estimate Stage	2020-21
8	30	Construction of drain & culvert at Sakhipada new colony Nandi Mishra to Papu Khati house	Drain & Culvert	4.65		Estimate Stage	2019-20
9	30	Construction of road with drain near Ananda Bisi house Sakhipada Bank Colony	Road & Drain	10		Estimate Stage	2022-23
10	30	Construction of Drain near Sakhipada AWC-2	Drain	6		Estimate Stage	2023-24
11	30	Construction of drain at Revenue Colony	Drain	8		File not Available	2019-20
12	30	Repairing & Restoration of Drain at Explosive colony	Drain	1.05	Bijay Kumar Sahoo 9437218829	Not Started	2020-21
13	30	Repairing & Restoration of Drain at Jama masjid gali	Drain	1.45	Bijay Kumar Sahoo 9437218829	Not Started	2020-21

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
14	30	Repairing & Restoration of Drain Samaleswari public school line	Drain	1.2	Bijay Kumar Sahoo 9437218829	Not Started	2020-21
15	30	Copnstruction of Drain & road from Mantri Nag house to Swain house	Road & Drain	12.5	Saroj Seth 9861770142	Not Started	2020-21
16	30	Construction of drain with cover slab from back side of Adhivasipada to Adv Kajal Das house in Ward No-30	Drain	5	MSG	Not Started	2021-22
17	30	Const. of road from Bahalpada to seva nurshing house	Road	15		Tender Stage	2023-24
18	30	Const. of Drain & Repair of Road from Sunil Sahu to Sitaram Dash at SakhiPada, Samlei Mandir Gali	Road & Drain	15		Tender Stage	2023-24
19	30	Const. of CC/Paved Road with Drain from Gatikrushna house to Padhi house , Sakhipada	Road & Drain	6		Tender Stage	2023-24
20	30	Construction of CC road from Lulu Seth house to Anjan Satpathy house , in ward 30.	Road	6.762		Under Progress	2022-23
21	30	Rejuvation of Water Body Sakhipada Tank-1	Waterbody	37.82		Under Progress	2023-24
22	30	Balance fund towards 5(Five) Seated Aspirational Public Toilet after allocation of fund from SBM(U) at Sakhipada (Infront of Liza Hotel) Sambalpur	Toilet	19.379		Under Progress	2023-24
23	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23
24	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 31

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	31	Development of Aspirational School(NG Govt. Town High School, Sambalpur)	School	12		Block	2022-23
2	31	Development of Aspirational School (CSB Zilla High School)	School	15		Block	2022-23
3	31	Repairing & Restoration of Drain with slab at Sansadak near omfed milk shop	Drain	1.25	-	Estimate Stage	2020-21
4	31	Repairing & Restoration of Drain with slab at Apna tent house front	Drain	1.95	-	Estimate Stage	2020-21
5	31	Repairing & Restoration of Drain near Sambhu Meher House,Kumbharpada	Drain	1.5	-	Estimate Stage	2020-21
6	31	Repairing & Restoration of Drain with slab at pensionpada o	Drain	1.85	-	Estimate Stage	2020-21
7	31	Const. of drain Near santoshi mandir gali in Ward No-31	Drain	6	Deependr a patel	Not Started	2021-22
8	31	Development of Nursery at senpark	Nursery	4.6	-	Tender stage	2020-21
9	31	Const. of road at Saliabagicha	Road	10		Tender stage	2023-24
10	31	Construction of peripheral road & Drain compound wall with gate at new market building Golebazar	Road & Drain	67.3	Gopaband hu Oram	Under Progress	2022-23
11	31	Construction of Roof with GCI Sheet to cover the open space , lift & headroom area at Golbazar Market complex	Building	8.6	Nanda Kishore Bag	Under Progress	2023-24
12	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23
13	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 32

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	32	Const. of RCC culvert with approach road at near ATM gali	Culvert	4.551	-	Estimate Stage	2021-22
2	32	Development of open space near Guru Satya Narayan Park	OSD	9.06		Estimate Stage	2022-23
3	32	Repair & Restoration of drain with slab at HLO Colony	Drain	1.3		Estimate Stage	2020-21
4	32	Repairing of road from Hamu house to Semel Tree at Mayabagicha	Road	3.17		Not Started	2021-22
5	32	Renovation, modification & extenstion of old SMC office building	Office Building	30	-	Under Progress	2020-21
6	32	Balance fund towards 8(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) near Nelson Mandela Chowk , Sambalpur	Toilet	20.198		Under Progress	2023-24
7	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23
8	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 33

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	33	Repair renovation of road from norie masjid towards borwell	Road	7.5		Estimate stage	2022-23
2	33	construction of c.c road from jenababu house to suresh sahuo house sunapali	Road	2.99		Estimate stage	2022-23
3	33	Const. of CC road infront of MD Abbass house, Sunapali	Road	5		Estimate Stage	2022-23
4	33	Repair & Renovation of road from medical store towards Aslam house, Khaja Nagar	Road	6		Estimate Stage	2022-23
5	33	Const. of CC/Paved Road & Cover slab for existing drain at Sabir Husen house	Road & Cover Slab	15		Estimate Stage	2023-24
6	33	Const. of CC/Paved Road & Drain from Senaula house to Usuf Almira Factory	Road & Drain	25		Estimate Stage	2023-24
7	33	Renovation and repair of road drain and culvert at sunapali Goutipada	Road, Drain & Culvert	8.3		Not Started	2022-23
8	33	completion of road at Sunapali	Road	9.797	SDA Sunapali	Not Started	2022-23
9	33	Completion of Road at Sunapali	Road	9.79		Not started	2022-23
10	33	Renovation of Road, drain and culvert from tube well towards sauchalaya, Sunapali, W.No. 33	Road, Drain & Culvert	6	Habiba SHG	Not Started	2022-23
11	33	Construction of Kalyan Mandap at Salfi Masjid	Community Centre	10		Tender Stage	2023-24
12	33	Constriuction of Boundary wall at Sonapali UP school	Boundary Wall	7.95	-	Tender Stage	2020-21
13	33	Construction of Road & drain from Suraj patnaik House to Manipanada House	Road & Drain	4.5	-	Tender Stage	2021-22
14	33	Construction of Paved road from Main Road to Israil Bud house	Road	6	-	Tender Stage	2021-22
15	33	Construction of road and culvert from siva mandir to P sunapali	Road & Culvert	8.5		Tender Stage	2022-23
16	33	Repair & renovation of road from borewell towards Raju house, Motijira	Road	6	Khusbu SHG	Under Progress	2022-23
17	24,26,29,30,31,32,33	Constriuction of Precast RCC Slab & Providing & fixing of M.S. Jally of different size in W.No.24,26,29,30, 31,32 & 33 under SMC.	Building	1.06		Tender Stage	2022-23

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 34

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	34	constucation c.c road from raghumani pradhan house to rudra pratap oradhan house kulutkani	Road	2.66		Estimate stage	2022-23
2	34	Construction of CC road from Main road to Lalit kumar Sahoo, Kuluthkani	Road	6.5	-	Estimate Stage	2019-20
3	34	completion of road at Bhuta pada	Road	9.718		Feasibility to be verified	2022-23
4	34	Construction of Road & Drain from Prabir Das House to Dhruba Panchviha road house	Road & Drain	4.54	Ramesh Ch. mohakud 9937562064	Not Started	2022-23
5	34	Construction of Boundry wall at Kulutkani Crematorium Center	Crematorium	15		Tender Stage	2023-24
6	34	Repair and restoration of road from kulutkani Siva temple to Sanjay behera house and PWD main road to Dillip Bagh house kulutkani	Road	2.925	-	Under Progress	2021-22
7	34	Development of Eco Park at Kuluthkani	Park	200	Maruti Constructi on 98613429 99,943989 1533	Under Progress	2019-20
8	34	Construction of Paver road and guard wall from Meher house to Sailendra Naik house extended to Hota Babu house	Road and Wall	10	-	WO to be issued	2023-24
9	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 35

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	35	Const. of Rcc drain with cover slab near PWD colony main road to Hardjore nallah at govindtola	Drain	9.2	-	Estimate Stage	2020-21
2	35	Const. of drain near turipada toilet, Dhanupalli	Drain	4	-	Not Started	2019-20
3	35	Const. of RCC drain with cover slab at sri ram vihar gobindtola in ward no.35	Drain	2	Pramod toppo	Not Started	2021-22
4	35	Construction of Paved road at Gobindatola	Road	6.56		Not Started	2022-23
5	35	Const. of paved road at Gobindtola	Road	6.56		Not Started	2022-23
6	35	Repair & Restoration of drain with slab at Shree vihar coloney, Govindtola	Drain	1.2	Avinash Rout	TENDER STAGE	2020-21
7	35	Repair & Restoration of drain from factory to dayananda school at turipada	Drain	1.6	-	TENDER STAGE	2020-21
8	35	Const. of CC/Paved Road & Drain from Byomokesh Sahoo to Main road infront of Rani Shakti Mandir	Road & Drain	4		Tender Stage	2023-24
9	35	Const. of road at maruti vihar in Ward No-35	Road	5	Sunanda Mohapatra	Under Progress	2021-22
10	35	Repair & renovation of Road from Raj Kishore Sahu house to Jaiswal house	Road	5.5		Under Progress	2022-23
11	35	Repair & renovation of Road from Sanjay Nayak house to Karunakar Satpathy house	Road	5.3		Under Progress	2022-23
12	35	Const. of drain at Govindtola	Drain	10	Gopabandhu Bhoi	Under Progress	2023-24
13	35	Const. of RCC drain with cover slab from Jena babu house to Jaypuria house at Maruti Nagar in Ward No-35	Drain	3	Jayanta Ku Meher 94373926 63 APS	WO to be issued	2021-22
14	35	Development of Dhanupali Crematorium	Crematorium	10	-	WO to be issued	2020-21
15	35	Raising of road from Kalpataru house towards Govindtola Park	Road	3.5	-	WO to be issued	2021-22
16	35	Const. of drain at Turipada	Drain	10	Gopabandhu Bhoi	WO to be issued	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
17	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 36

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	36	Completion of CC at Gandhi Mandir, Bhatra	Building	4		Block	2022-23
2	36	construction of bathing ghat in Shankar math Shiva temple Bhatra	Bathing Ghat	8	Palasti Singh	Not Started	2023-24
3	36	Development work of Graveyard near Shankar math Shiva temple Bhatra	Graveyard	5	S.P Infra	Not Started	2023-24
4	36	Construction of Paved road at Betra para, Bhatra	Road	6.56	MSG	Not Started	2022-23
5	36	Const. of paver block road & drain with cover slab from main road (Dhama road) to Loknath Panda at Bhatra Mahanadi vihar ward no. 36	Road & Drain	20	Bimal Mahapatra	Not Started	2023-24
6	36	Provision of precast slab at Gopal Vihar newly constructed drain	Drain	3	Prasanta Ku Panda	Not Started	2022-23
7	36	Construction of Paved road Lalit House to Sima House, Bhatra	Road	4	-	Tender stage	2021-22
8	36	construction Road from Dhanupalli chowk to Bhatra (2km) and the road of Bhatra villages.	Road	20	2 times no response	Tender stage	2023-24
9	36	Const. of CC/Paved Road & Drain from Sushant Panda to Manas Pruseth of Sri Sai Vihar, Bhatra	Road & Drain	25.57		Tender Stage	2023-24
10	36	Const. of Road at Samarpan vihar, Sankarmath in Ward No-36	Road	15	Abinash Rout 97771920 77	Under Progress	2021-22
11	36	Repair of road infront of Swapneswar nagar, Bhatra	Road	2.75	-	Under Progress	2019-20
12	36	Construction of road from Khandual MCC to Khandual Kalayan Mandap in Ward No-36	Road	9.5	Saroj Ku. Mirdha	Under Progress	2021-22
13	36	Const of road, drain with cover slab & culvert at Sankar math mandir to Ittabhatipada, Bhatra	Road, Drain & Culvert	22	Santosh Padhi	Under Progress	2023-24
14	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 37

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	37	Completion of children park at Mahavirpada	Park	5	Gopabandhu Bhoi	Not Started	2023-24
2	37	Construction of paved Road from NSCB College Chhaka to Pradeep Ku. Bohidar House at Putibandha , W.No. 37	Road	7.2	-	Tender stage	2023-24
3	37	Repairing of road & drain at Lane-5 Mahabirpada, Dhanupali	Road & Drain	6	Laxmi SHG	Tender stage	2022-23
4	37	Improvement & widening of road, NH to NSCB College	Road	35		Under Progress	2022-23
5	37	Construction of road from Rotary Mother and child hospital to Arpan Pradhan house at sri Bihar Dhanupali	Road	17.4	Padmini Singh	Under Progress	2022-23
6	37	Construction of CC/Paved Road & Drain from Narayani Behera house to Abhaya kumar Mahawar house lane no-3 ,Hari Om Nagar, Putibandh, WN-37	Road & Drain	4.6	Susmita Nath	Under Progress	2023-24
7	37	Construction of CC/Paved Block Road & Drain with Cover Slab from Adarsha Sishu Mandir to end of the colony at NSCB College	Road & Drain	8.87		WO to be issued	2023-24
8	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 38

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	38	Construction of C.C road from Takaba ghunghutipada to harad jore Matarghat.	Road	4.25	-	Block	2020-21
2	38	Construction of C.C road from Takaba bada Harijanpada to Harad jore.	Road	4.25	-	Block	2020-21
3	38	Construction of Protection wall with approach to culvert on Takaba to Sindurpank	Culvert & Protection Wall	6.3	-	block	2020-21
4	38	Development of Takba Crematorium.	Crematorium	15	-	Block	2020-21
5	38	Construction of Crematory at Khairpali	Crematorium	12	-	Block	2020-21
6	38	Construction of approach road from NH 53 to Sindurpank crematorium	Crematorium	9.92	-	Block	2020-21
7	38	Renovation of Pond & kata of Khairpali.	Pond	3.5	-	Block	2020-21
8	38	Construction of Change room with Bathing step at Hardjore Harijanpada Takaba	Bathing Ghat	3	-	Block	2020-21
9	38	Improvement of Sindurpank UP School	School	2.5	-	Block	2020-21
10	38	Construction of CC road and drain near Samlai Mandir, Khairpali w. no. 38	Road & Drain	9.5	Gopabandhu Bhoi	Not Started	2020-21
11	38	Construction of CC Road at takaba, Samalai mandir, Nadi Ghat, W. No. 38	Road	9.5	Saroj Ku Pani	Not Started	2023-24
12	38	Developmenet of Sindurpank Crematorium	Crematorium	10	-	Under Progress	2020-21
13	38	Construction of RCC Drain with Cover Slab at Tumbesinga	Drain	13.81	Ramesh Ch. Mahakud	Under Progress	2023-24
14	38	Construction of CC road from Harijanpada chowk to Pitabali Mandir	Road	3.5	mahendra munda	WO to be issued	2020-21
15	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 39

Sl	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	39	Completion of C.C road & Bathing step at Purnibandha of Kolpali.	Road & Bathing Step	4.25	-	Block	2020-21
2	39	Construction of Road from radhakrushna mandir to bandha kolpali in Ward No-39	Road	10	Udit Kanta Nath 9937966656	Block	2021-22
3	39	Imp. Of Road from Padarpada to Themra Kalyan Mandap	Road	4.5	-	Block	2019-20
4	39	Development of Aspirational School (Govt. High School, Themra)	School	9.3		Block	2022-23
5	39	Const. of MAC at Padarpada	MAC	7.5	Padmini Singh	Not Started	2023-24
6	39	Supply & installation of 63 kva 3phase transformer at MCC MRF Themra	Wealth Centre	8.61		Not Started	2022-23
7	39	Construction of paved road from dhruba Sahoo house to Hadu Bhoi house, Themra	Road	10.5	-	Tender Stage	2021-22
8	39	Construction of paved road from Kishore Oram House to Jadu Bhoi House, Themra	Road	9.5	-	Tender Stage	2021-22
9	39	Construction of poaved road from Rukmana house to Parmananada Sahoo house, Themra	Road	12.5		Tender Stage	2022-23
10	39	Repairing of road from Main road (PWD road) to Ward office, Themra	Road	10.5		Under Progress	2023-24
11	39	Construction of waiting shed cum centre at kudopali	Shed	13.28	-	Under Progress	2021-22
12	39	Supply, installation, Fabrication, Testing and Commissioning of outdoor fitness equipments at themra & dengimancha mini stadium under SMC	Gym	20	-	Under Progress	2020-21
13	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 40

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	40	Construction of bathing step at gaikhai jore mirgamunda pond	Bathing Ghat	5		Block	2022-23
2	40	Construction of bathing step at multi jore maneswer pond	Bathing Ghat	5		Block	2022-23
3	40	Construction of bathing ghat	Bathing Ghat			Block	2020-21
4	40	Construction of bathing step at Halipali mata, Halipali ward no.40	Bathing Ghat	4.5	-	Block	2020-21
5	40	Construction of 2 nos. of Bathing step at Brahamanipali, Halipali Jore Ward no. 40	Bathing Ghat	4.5	-	Block	2020-21
6	40	Construction of 2 nos. of bathing step at Mirgamunda kata ward no. 40	Bathing Ghat	14.8	-	Block	2020-21
7	40	Const. of Inlet & Outlet with protection wall and Stone packing at halipali, Maneswar	Waterbody	7.5	-	Block	2020-21
8	40	Development of Aspirational School (Govt. High School, Maneswar)	School	9.3		Block	2022-23
9	40	Construction of swargadwar at Mirgamunda, w. no. 40	Crematorium	15	Padmini Singh	Not Started	2022-23
10	40	Construction of 2 Nos of culvert and road from nuapada to dunguripada bhoipali.	Road & Culvert	15	Gopabandhu Bhoi	Not Started	2021-22
11	40	Balance fund towards 10(Ten) Seated Aspirational Public Toilet after allocation of fund from SBM(U) near Maneswar, Sambalpur	Toilet	16.855		Not Started	2023-24
12	40	Supplying & installation of Transformer at Kalyan Mandap. Rasanpur W.NO. 40	Electrification	8	ELECTRIC	Tender stage	2021-22
13	40	Repair & Renovation of Chandmuda UP School	School	7		Tender Stage	2023-24
14	40	Const. of Road from Bhoipali Vilege to Dunguripada, Maneswar in Ward No-40	Road	15	Rinki panda 9937672369	Under Progress	2021-22
15	40	Const. of Paved road inside the Cremation premises at sudunga in Ward No.40	Road	5	Amresh Purohit	Under Progress	2021-22
16	40	Construction of Swargadwar at Gurupali, w. no.40	Crematorium	15	S.T. Infra	Under Progress	2022-23
17	40	Rejuvation of Water Body Sarkari Bandha, Talipada, Rasanpur	Waterbody	61.19		Under Progress	2023-24

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
18	40	Const of Drain from Maneswar Village to Siva Mandir End, Maneswar in Ward No-40	Drain	10	santosh maharana aps issue	WO to be issued	2021-22
19	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24

List of Engineering and Devt Works under Ward no. 41

SI	Ward No.	Name of the Project	Type	Est. Cost (In Lakh)	Name of the Agency	Status	Year
1	41	Construction of waiting shed at Gulabandh Rajghat	Shed	8.2	-	Block	2021-22
2	41	Construction of 2 nos. of Bathing step at Bhue BANDH Gunderpur ward no. 41	Bathing Ghat	5.5	-	Block	2020-21
3	41	Const. of Cremation Ground at Malti- Gunderpur	Crematorium	15	-	Block	2020-21
4	41	Development of Guseibandha at Mirdhapada	Pond	3.2	-	Block	2022-23
5	41	Development of play ground with low height compound wall at Malti-Gunderpur(Subanpur)	Play ground	30	-	Block	2019-20
6	41	Development of Aspirational School (Malti Gunderpur High School)	School	9.3		Block	2022-23
7	41	Repair and ronovation of Gandhi mandir, Gulunda	Building	5	Pankajini Samal	Not Started	2022-23
8	41	Rejuvation of Water Body Gunderpur (Nuabandha)	Waterbody	63.62		Not Started	2023-24
9	41	Construction of drain from Harijanpada to Saharapada at Bhoipali W. No.41	Drain	5.8	-	Tender stage	2021-22
10	41	Const. of MAC at Chhatabar	MAC	7.5		Tender Stage	2023-24
11	41	Construction of 2 nos. of bathing step at Malti Jore Gulunda	Bathing Step	5.2		Tender Stage	2022-23
12	41	Construction of CC/Paved Road & Drain at Badtikra	Road & Drain	15		Tender Stage	2023-24
13	41	Repir & Restoration of Road at Chattabar	Road	15	Md. Ali Hussain	Under Progress	2023-24
14	41	Rejuvation of Water Body Golabandha	Waterbody	45.11		Under Progress	2023-24
15	41	Construction of Crematorium at Gulunda	Crematorium	15		WO to be issued	2023-24
16	Multiple	Provision of fund for emergency nature of work like repair of road, drain, slabs any other as per field visit report of Nodal officer of concerned ward.	Road & Drain	98.7		Under Progress	2023-24